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31st December 2020

End Date
(no later than 31 December 2021)

SECTION 1 – STRATEGIC FIT

Description

Linked to

1.1

Explain how the Local Development Strategy (LDS) fits with EU
strategies, policies and programmes and the extent to which it aligns
with the Focus Areas of the Wales Rural Development Programme
(2014-2020) and the five LEADER themes as appropriate to the
context of the LDS.
Sections 3.1 and 3.5 of the LDS Guidance June 2014

Definition of the area and population covered by the strategy

The County Borough of Neath Port Talbot comprises urban and rural areas. Most of
the urban areas lie within a narrow coastal strip, with the remainder of the County
Borough being made up of upland areas which are dissected by five rural valleys.
Therefore the heavily urbanised coastal strip makes up the minority of the
geographical area of the County Borough, with 51% being rural in nature.
The rural areas face significant challenges such as an ageing population, outward
migration (especially amongst young people), and environment challenges including
the potential for 38% of Wales’ new wind farm capacity being located in the county
borough under TAN8. Other factors affecting the rural areas are: a high level of
economic inactivity; below average levels of earnings; the need to attract new
businesses; the need to improve people’s health and wellbeing; and an ailing public
transport system which has been ravaged by severe cutbacks forced by austerity
measures. All of these issues are testing the economic, social and environmental
sustainability of Neath Port Talbot’s diverse rural areas.
However, there are many positive attributes of our rural areas including a strong
community spirit, an attractive environment, and diverse cultures, all of which
contribute to the growing appeal of the area to visitors from far and wide.
The County Borough of Neath Port Talbot has a population of 139,812, split 48%
males and 52% females (2011 Census). It covers an area of 44,126 hectares, rising
from sea level in the west to 600 metres at Craig y Llyn, above Glynneath. Neath
Port Talbot is predominantly an upland area dissected by the valleys of the Afan,
Neath, Dulais and Tawe rivers which all flow to the sea in Swansea Bay. These
valleys are separated from each other by ridges of high forest or moorland. A
narrow coastal strip extends around Swansea Bay where the main centres of
population are found. The surrounding valleys are rural in aspect with scattered
communities, many of which were previously dependent of the coal industry. The
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rural valley communities still contain a significant number of Welsh speakers. The
major urban centres in the county borough are Neath, Port Talbot and Pontardawe.
The map below shows the geographic distribution of Neath Port Talbot’s rural,
service and host wards.

Specific wards to be covered by Regenerate NPT are:
Rural Ward
Aberdulais
Blaengwrach
Bryn & Cwmavon
Bryncoch North
Coeffranc West
Crynant
Cwmllynfell
Cymmer
Dyffryn
Glyncorrwg
Glynneath
Godre'r graig
Gwaun-CaeGurwen
Gwynfi
Lower Brynamman
Margam
Onllwyn
Pelenna
Pontardawe
Resolven
Rhos

Population
2,400
1,989
6,538
2,176
2,652
1,910
1,172
2,825
3,162
1,096
3,430
1,644

Service Centre
Trebanos

Population
1,411

Host Ward
Alltwen
Cadoxton
Tonna
TOTAL

Population
2,327
1,684
2,499
6,510

2,910
1,362
1,330
3,017
1,194
1,152
5,421
3,135
2,442
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Seven Sisters
Taibach
Ystalyfera
TOTAL

2,123
4,799
3,019
62,898

Breakdown of rural population by age:
Number aged 0-4:
Number aged 5-17:
Number aged 18-64:
Number aged 65+:

3,415
9,408
38,411
11,664

Source: 2011 Census.

Individual Rural Areas
Afan Valley
Bryn and Cwmavon
Cymmer
Pelenna
Dyffryn
Glyncorrwg
Gwynfi
A key strength of the Upper Afan Valley is that it has been transformed into one of
the most scenically attractive valleys in South Wales and it is quickly emerging as a
destination for leisure tourism. Afan Forest Park encompasses an area of 11,000
hectares, forming part of a 30,000 hectare valley forest. Community led developments such as the Glyncorrwg Ponds and Mountain Bike Centre as well as the
existing Afan Forest Park Visitor Centre and South Wales Miners Museum, has
demonstrated that activity based tourism can be a magnet for visitors. Over 75,000
people visited the mountain bike trails in 2013 and this is encouraging investment in
visitor accommodation, new businesses such as a bike shop and bike hire all of
which are creating local jobs and building community confidence.
The Cognation Project (funded by ERDF Convergence, Western Valley and
Heads of Valley Strategic Regeneration Areas) has heavily invested in the Valley
widening the product offer for mountain bikers, to attract a wider market with a
specific focus on family mountain bike trails.
Regenerate Neath Port Talbot would like to further build on the opportunities already
created to maximise the potential of the Valley and encourage greater participation in the
economic and health opportunities presented through mountain biking by the local
community.
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Dulais Valley
Crynant
Seven Sisters
Onllwyn
This Valley has a strong sporting tradition and in recent years has become a
preferred dormitory location. The nine communities in the valley have a long history
of coal mining which means that the Valley has a rich cultural heritage with a strong
community spirit. Therefore, compared with other valleys, this valley is well provided
for in terms of community facilities. The upper part of the valley is a Communities
First area which has brought some additional resources, but it is also an indicator of
the deprivation of the area which Regenerate NPT will seek to address and add
value to the Communities First programme.
The main areas for further tourism development are accommodation development,
taking advantage of the close proximity to Brecon Beacons National Park,
establishment of Onllwyn as a hub for the Sarn Helen walk, wider development of
motor sport and the industrial heritage relating to the coal mining history of the
Valley.
Neath Valley
Resolven
Glynneath
Blaengwrach
This valley is perhaps the most agricultural of all the valley areas with a broad valley
floor containing the main settlements of Glynneath, Resolven and Blaengwrach. The
Valley is well placed in terms of infrastructure. The A465 provides access into
neighbouring Rhondda Cynon Taff and onwards to Merthyr Tydfil and Cardiff.
A key challenge is to promote worthwhile jobs by focusing on the accessibility of the
Valley and on making better use of the Valley’s natural beauty and attractions to
create a hub for tourism activity and a driver for economic growth. Water and
“activity” based tourism and the rich industrial heritage of the Valley can become the
key to capitalising on the advantages of the Valley has to offer. The forests, the
Neath canal that runs through the Valley, and the complex of lakes at Rheola above
Resolven have great tourism potential. Some restoration to the Canal has been
undertaken but a navigable route to Glynneath still needs to be developed.
Glynneath, within the Neath Valley, has recently been designated as a Lower-Layer
Super Output Area (LSOA) under the Communities First programme. Over 20% of
people in Glynneath are of retirement age or above. This is a priority area for
activity identified by the LAG.
Swansea Valley
Alltwen (Host Ward)
Trebanos (Service Centre Ward)
Pontardawe
Godre’rgraig,
Ystalyfera (Service Centre Ward)
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Cwmllynfell
Rhos
The Valley has a rich cultural tradition and natural environment. It is one of the most
accessible Valleys in the County Borough. The A4067, from the M4, is a major
route to the Brecon Beacons National Park which includes activity based attractions
such as Dan yr Ogof, Craig-y-Nos and other local attractions. There are an array of
communities within the Valley ranging from the reasonably prosperous villages of
Trebanos, Rhos and Alltwen in the south to the more deprived communities of
Godre’r graig and Ystalyfera in the North. Like the Amman Valley, communities in
the Swansea Valley have strong roots in the Welsh language.
Pontardawe, with its Arts Centre, is recognised as a place for cultural excellence
and it plays a strategic role serving the cluster of communities in the mid and upper
Swansea Valley. The town provides a range of retail, leisure, recreational, health
and commercial facilities. An area of Pontardawe has just been classified as a
LSOA under the Communities first scheme. It is envisaged that the Regenerate
NPT will work with Communities First to ensure that projects are developed in
partnership.
Upper Amman Valley
Gwaun Cae Gurwen
Lower Brynamman
The Upper Amman Valley includes the communities of Cwmgors, Gwaun Cae
Gurwen, Tairgwaith and Lower Brynamman, and is a close knit area with low cost
housing, a strong sense of identity and an active community spirit which is
associated with little in the way of change. The Valley has a strong Welsh language
base and contains the highest proportion of Welsh speakers in the County Borough
- Gwaen Cae Gurwen 67.9%.
The main issues affecting the area are the challenges faced in improving the
environment in view of commercial pressures and a historical legacy of mining. This
area also has an active open cast mine that brings its own challenges and
opportunities. Many people have to travel to work so the creation and expansion of
employment opportunities in the Valley is important.
Any planning of services and facilities needs to take into consideration crossboundary opportunities since some have a cross-boundary catchment area with
Carmarthenshire County Council.

Wards outside of the Valley areas
Bryncoch North lies off the A474 between Neath and Pontardawe. It is a relatively
affluent area of the County Borough, however still faces issues as a rural
community.
Aberdulais
The village of Aberdulais is situated on the River Neath about 1½ miles outside of
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Neath town centre. It is close to the Aberdulais basin where the Neath and Tennant
canals meet. The village grew around the famous Aberdulais Falls and industrial
site now under the ownership of the National Trust. The industrial heritage of this
area goes back to 1584, when copper was first manufactured. Iron smelting and
corn milling followed, with a tin plate works being built around 1830. As well as
powering industries for over 400 years, this waterfall inspired artist J M W Turner in
1795. Today, the site, which is owned by the National Trust houses Europe’s largest
electricity-generating water wheel.
Coedffranc West
Consists of areas such as Crymlyn Bog, Crymlyn Burrows, Jersey Marine, Llandarcy
and Skewen. Many of the areas border the City and County of Swansea. The
former Visteon axle factory is now occupied by a number of companies involved in
the Film and production industry and Da Vinci’s Demons was recently filmed here.
Crymlyn Bog is a nature reserve and a designated Site of Special Scientific Interest
(SSSi) of international significance.
Coed Darcy is also located in Coedffranc West; the 1,000 acre site is set to become
a sustainable community of 4,000 traditionally-styled Welsh homes. In addition to
this it will provide more than 10,000 residents with exciting new living opportunities,
including retail, leisure, sports and community facilities and acres of green open
space.
Dyffryn
This ward is only 2.7 square miles but is the location of the ruins of Neath Abbey
which was an abbey founded by Richard de Granville in 1130 and the old iron
works, located just outside the old abbey gate house extends up into the Dyffryn
Clydach Valley. Neath Abbey is under the guardianship of CADW.
Margam
This ward is on the outskirts of Port Talbot town centre close to Junction 39 of the
M4 motorway. Margam was an ancient community formerly part of the cwmwd of
Tir Iarll, initially dominated by Margam Abbey, a wealthy house of the Cistercians
founded in 1147.
With the arrival of the industrial revolution, Margam became important for two
reasons: firstly it had a good harbour which was ultimately developed into Port
Talbot and secondly it had coal deposits. The combination of local fuel and good
transport links from the harbour made Margam an important part of the industrial
landscape of South Wales.
Within the ward of Margam is the famous 340 hectares of Margam Country Park
with Margam Castle at its heart. Margam Park also houses a magnificent 18 th
century Orangery and the remaining ruins of the Cistercian Abbey.
In the early 20th Century Margam became the site of the important British Steel
works and the cooling towers became a local landmark. The steel works is now
owned by the Indian company Tata Steel, the contribution to the local and national
economy of Wales and GB cannot be overstated.
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Taibach,
Meaning Little Houses, is on the outskirts of Port Talbot town centre centred around
the main A48 road between Aberavon and Margam. The area benefits from the
Taibach library and the Talbot Memorial Park. To the east of the area is the Eastern
Primary School where the actor Richard Burton attended as a child. A Richard
Burton trail was recently created to highlight the key places within the community
that were part of his life.
Cross Boundary Working
The area covered by Regenerate NPT sits within the Swansea Bay City Region.
The Swansea Bay City Region encompasses the Local Authority areas of
Pembrokeshire, Carmarthenshire, City and County of Swansea and Neath Port
Talbot
The relative economic performance of the Swansea Bay area has been poor and
the ongoing nil or very low economic growth scenario means that this is unlikely to
improve in the short to medium term.
In addition, the challenges in terms of job and wealth creation remain the same
today as they were a generation ago with all the related social issues such as
health, poverty and community cohesion.
The City Region offers a new approach to economic regeneration:
o Larger and more efficient labour markets and therefore better prospects for
job creation;
o Scope for better planning of housing, transport, support for business and
other services beyond existing administrative boundaries;
o Better prospects for attracting investment, innovation and value added
economic activity

Projects developed under the Regenerate NPT Local Development Strategy will
reflect the work the City Region Board has already undertaken and will specifically
address, albeit on a small scale, the social issues such as health, poverty and
community cohesion as well as building on pre-commercial development, business
partnerships and short supply chains relating to rural business development adding
value to existing economic activity in the region.

The table below highlights how the key issues identified within the Swansea Bay
City Region Strategy are linked with the Regenerate NPT Themes.

Swansea Bay City
Region Issue
We have too few
businesses and we are
not growing our

Regenerate NPT
Theme
Enterprising NPT
Green NPT
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Regenerate NPT –
areas for action
o Green energy for
rural businesses
o Further promotion

business base quickly
enough

There are major skills
deficits - not enough
people with higher level
qualifications and too
many with no
qualifications at all
Unemployment and
economic inactivity
levels are too high
Our infrastructure is not
meeting the needs of
modern business and
communities

and development of
mountain biking in
NPT
o Encouraging local
producer markets
and shops
o Tourism support
services
o Broadband
exploitation
programme
Accessible NPT

o Skills development
for rural residents

Accessible NPT

o Skills development
for rural residents

Vibrant NPT

o Cycling and walking
trail development
o Encouraging local
producer markets
and shops
o Further promotion
and development of
mountain biking in
NPT
All areas for action will
address this key issue.

Too many of our
All 4 themes
communities suffer high
levels of deprivation and
poverty
We are not as well
Accessible NPT
connected as we should
be to encourage
investment

o Public transport
improvements

Regenerate NPT projects will work cooperatively with neighbouring LAGs with in the
City Bay region to ensure that they are delivered across the patch. Initial
discussions have already taken place in relation to community transport, mountain
biking development and raising awareness of the local environment and natural
resources.
Outside of the Swansea Bay City Region boundaries Regenerate NPT will also
cooperate with Powys in relation to the Brecon Beacons Nation Park. Links will also
be made with Merthyr Tydfil and Caerphilly Local Action Groups in relation to the
ongoing work at the existing Mountain Biking trails which are currently part of the
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Cognation Project. There is also scope for a number of activities to be carried out
cross-boundary to compliment the work on-going in Bridgend.

1.2

Description of the Integration

Adopting a strategic approach
The LEADER programme will drive a joined up, strategic and locally enabled
approach to rural community development.
LEADER is an important, targeted, but relatively small player in relation to the wider
policy, strategic and funding environment. Therefore, it is appropriate to align
LEADER with this wider funding support and funding environment, in as much as
such linkages can bring shared outcomes and added value to rural communities
without compromising the independence and principles of LEADER. Strategic
coherence of themes at local level will have the objective of aligning services and
investment to maximise their impact in rural areas.

As shown in the diagram above, the Rural Development Programme sits within
other European funding streams which themselves are situated strategically
amongst local, regional, national and international strategies.

1.2.1. European Strategies
Europe 2020
This is the European Union’s ten-year growth and jobs strategy that was launched in
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2010. There are 5 targets which form the backbone of this strategy relating to:
1. Employment
- Creation of rural jobs
2. Research & Development
- Promoting and piloting innovative projects
3. Climate change and energy sustainability
- Promoting and piloting community energy schemes
4. Education
- Providing skill development opportunities
5. Fighting poverty and social exclusion
- Increasing employment opportunities for all rural residents
All of these targets will be addressed through the implementation of this local
development strategy, via the actions highlighted in bold.

Horizon 2020
This is a seven year programme which runs from 2014-2020 and is dedicated to
promoting and encouraging research and innovation in three categories. These are:




Excellent Science
Industrial Leadership
Societal challenges

The latter category is comparatively more compatible with LEADER than the first
two categories. Projects related to societal challenges can fall under these
headings:







Health, Demographic change and wellbeing
Secure, clean and efficient energy
Smart, green and integrated transport
Climate action, environment, resource efficiency
Secure societies – protecting freedom and security of Europe and its citizens
Food security

It is clear from these headings that many of Regenerate NPTs proposed actions
(Section 3.4) are very similar. This means that there is potential for the results from
innovative LEADER pilot projects to feed into the Horizon 2020 programme by
informing best practise.
1.2.2. Key Welsh Government policies and programme areas
Economic Renewal Programme: Welsh Government’s vision for economic
renewal is of a “Welsh economy built upon the strengths and skills of its people and
natural environment; recognised at home and abroad as confident, creative and
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ambitious; a great place to live and work.”
Forming the basis of this framework are 5 main priorities. (The relevant LEADER
interventions are highlighted in bold).






High quality & sustainable infrastructure
- Green energy
Making Wales a more attractive place to do business
- Business support for SME’s
Broadening and deepening skills base
- Increasing skills development (targeting NEETs)
Encouraging innovation
- A key LEADER principle (Explored in section 3.3)
Targeting business support
- Ensuring integration and cooperation with other business support
programmes in NPT.

The strategy also states that in order for all of these priorities to be met, there needs
to be “continuing engagement and partnership”, which is a shared principle of the
LEADER programme.
Vibrant and Viable Places
The Vibrant and Viable Places strategy includes £100m of investment for
regeneration activities for certain local authority areas in Wales between 2014-2017.
The strategy largely mirrors that of Communities First, with Healthy, Prosperous and
Learning Communities forming the three main pillars of the policy.
Neath Port Talbot is due to receive an allocation of £9.643m and work will be
focussed on 9 projects, predominantly in the urban centres. Due to the lack of
activity in rural areas through this scheme it will be challenging for LEADER funding
to collaborate directly. However, it will be important to ensure that LEADER funding
will help rural communities to benefit from the improvements being made through
Vibrant and Viable Places framework.
1.2.3. Regional schemes
South West Wales Regional Tourism Strategy
The South West Wales Regional Tourism Strategy is due to run until the end of
September 2014, due to budget constraints. At that point a formalised strategy for
tourism development in this region will cease to exist. However Regenerate NPT
has many proposed interventions linked to tourism and therefore the LAG will
ensure they keep their finger on the pulse in regards to any new developments in
this sector. In the meantime Visit Wales will be kept fully up-to-date with all tourism
related activities undertaken by Regenerate NPT and opportunities for
communication and involvement will be available at all times throughout the new
LEADER programme.
Regional Transport Plan
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Neath Port Talbot forms part of the South West Wales Integrated Transport
Consortium (SWWITCH). This consortium is one of 4 across Wales, tasked with
developing a Regional Transport Plan (RTP) which will itself contribute to the overarching Wales Transport Strategy.
The key aim of the RTP for South West Wales is, “…to improve transport and
access within and beyond the region to facilitate economic development and the
development and use of more sustainable and healthier modes of transport”.
The proposed actions of Regenerate NPT under the new LEADER programme fully
address the aim of the RTP. Through piloting new and innovative transportation
schemes to overcome accessibility issues for rural communities, the LAG will hope
to ascertain and share best practise in order to guide future transportation
strategies, both regionally and nationally. Proposals have also been made to trial
more sustainable fuel sources for community transport vehicles and to promote
cycling and walking across the county borough.

Swansea Bay City Region
The Swansea Bay City Region encompasses the Local Authority areas of
Pembrokeshire, Carmarthenshire, City and County of Swansea and Neath Port
Talbot. City Regions offer a new approach to economic regeneration. In July 2013,
Edwina Hart, Minister for Economy, Science & Transport officially launched the
Swansea Bay City Region, the first of its kind in Wales. The City Region has been
designed to create jobs, boost prosperity and encourage inward investment. The
City Region team brought together key organisations in the region to carry out a
comprehensive, frank and honest assessment of the scale of the challenges faced
and the opportunities.

1.2.4. Neath Port Talbot Strategy
Single Integrated Plan – 2013-2023
“Working in Partnership – 2013-2023” is the Single Integrated Plan for NPT which
replaces the Community Plan 2010-2020, Health, Social Care and Well-being
Strategy 2011-2014, Community Safety Plan 2009-2012 and Children and Young
Peoples' Plan 2011-2014.
Over the next 9 years NPTCBC will work towards these 5 aims:






All people are physically and emotionally healthy and enjoy a good quality of
life;
People feel safe and are safe;
Communities and environment are sustainable;
A strong and prosperous economy, leading to reduced poverty;
People fulfil their full learning potential.
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Priorities:
In developing the SIP, Neath Port Talbot has reviewed its partnership arrangements
and existing priorities and the Welsh Government’s Programme for Government
priorities. In doing so, the paper outlines 4 “cross-cutting” priorities:

 Children and Young People – working together to ensure that children and





young people get the best possible start in life and achieve their potential.
Anti-Poverty – working together to support families on low incomes
- Work to mitigate the impact of welfare benefit reforms;
- Work that enables Neath Port Talbot to make the best use of
the European funding which is available.
Transport – Review different options for transport and assess impacts on
communities.
Inequities in health and well-being – Narrowing the gap between the most
and the least healthy in the community.

This LDS meets with all 4 of the cross-cutting priorities outlined in the SIP in a
number of ways. Firstly, “Children and Young People” and “Transport” are both
areas identified in the SWOT analysis, in Section 7.2, as opportunities/weaknesses
in need of attention. Therefore Regenerate NPT plan to implement specific projects
that will aim to alleviate rural transportation issues and specifically work with NEETs
to improve skill levels, as shown in the intervention logic in Section 3.1. In regards
to Anti-poverty and Inequities in health and well-being, these are both cross cutting
themes of LEADER and will be addressed as highlighted in Section 8.1.
1.2.5 The range of RDP schemes and activities to which LEADER can make a
contribution
This strategy is set within the framework of the national and regional priorities of the
2014-2020 LEADER programme for Rural Development of which there are 7
principles:
A bottom-up approach
An area-based approach
An emphasis on local partnership
Multi-sectoral integration
Networking
Innovation
Inter-territorial and international cooperation
As well as this, LEADER programmes are expected to contribute to one or more of
the following six overall priorities of the RDP. (Proposed Regenerate NPT actions
are highlighted under each priority in bold)


Fostering knowledge transfer and innovation in agriculture, forestry, and rural
areas.
- Helping neighbouring communities work together on projects of
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mutual benefit.
- Sharing best practice between different communities and LAGs
- Providing opportunities for innovative approaches


Enhancing competitiveness of all types of agriculture and enhancing farm
viability
- This will not be a priority under the programme



Promoting food chain organisation and risk management in agriculture
- Promote benefits of local produce to local food retailers
- Encourage networking between local producers
- Creation of local food markets and events
- Provide business support for new producer start-ups



Restoring, preserving and enhancing ecosystems dependent on agriculture
and forestry
- Coordinate environmental volunteering opportunities



Promoting resource efficiency and supporting the shift towards a low carbon
and climate resilient economy in agriculture, food and forestry sectors
- Explore potential for community level renewable energy
- Promote benefits of reduced energy to businesses and
residents



Promoting social inclusion poverty reduction and economic development in
rural areas
- supporting local job creation
- Supporting skills development (especially for young people)
- Exploiting capabilities of broadband for businesses and
residents

LEADER funding makes up just a small part of RDP funding, and there are several
ways that LEADER can co-operate and compliment the other RDP schemes. All
areas of RDP are listed below.
1) Human & Social Capital Measures
- Knowledge transfer and innovation
- Advisory services
- Cooperation
- The European Innovation Partnership for
Agricultural Productivity and Sustainability
2) Investment Measures
- Investments in physical assets
- Farm & Business Development
- Quality Schemes
- Risk Management
- Restoration of Agricultural Production Potential
- Restoration of Forestry Potential
Page 16 of 75

3) Area Based Measures
- Agri-environment-climate
- Organic
- Forestry
- Natura 2000/Water Framework Directive
4) LEADER & Local Development
- LEADER
- RCDF
As a part of the implementation of this strategy, Regenerate NPT plan to recruit 3
Rural Community Project Facilitators that will act as a gateway and signposting
service to all forms of RDP funding that will be relevant to LEADER beneficiaries.
1.2.6 Other initiatives and schemes
Communities First
Communities First is a Welsh Government anti poverty programme which supports
the most deprived communities in Wales. The programme is an outcome led
approach concentrating on three themes – Healthier, Prosperous, and Learning
Communities. Each of the three themes have their own sets of priorities and there is
considerable overlap of some of these with the LDS priorities as detailed below.
Healthier Communities – Under this strategic column are 6 priorities and there is
one of particular relevance to this local development strategy – “Promoting Physical
Wellbeing”.
Learning Communities – There are 5 priorities under this frame work, of which one
links directly with this LDS - “lifelong learning in communities”.
Prosperous Communities – There are 6 priorities under this strategic column and 5
of them are of relevance to this local development strategy. “Helping people to
develop employment skills and find work”, “Reducing youth unemployment and
disengagement”, “Promoting digital inclusion”, “Financial Inclusion”, and “Supporting
enterprise and time banking”.
Neath Port Talbot has four Communities First Clusters:


Afan Cluster – Total Population: 9,836



Neath Cluster – Total Population: 16,266



Sandfields/Aberavon Cluster – Total Population: 13,457



Western Cluster – Total Population: 13,589

Two clusters are based within Rural NPT, Afan Cluster and the Western Cluster,
and co-operation activities will be focussed on these two clusters. The Communities
First central team is currently situated within the Partnerships and Community
Development team and monthly team meetings currently take place to discuss
synergy between the two funding streams. These regular meetings will continue
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during the project development stage of the next round of funding in order to reduce
the potential for duplication and ensure maximum co-operation is achieved.
Big Lottery Fund
Although included in the WAG RDP Axis 3 and 4 guidance, in our view the Big
Lottery Fund is neither a programme nor an initiative. It is however a potentially
important match funding source for community and other groups wishing to access
RDP resources (dependent on the implications of other large scale and high priority
demands on its resources). It is not considered practical to offer suggestions how
this LDS might link to Big Lottery priorities, especially as these are wide and tend to
change over relatively (compared to the life of the RDP) short time periods.
Superfast Cymru
Maximising the benefits of broadband availability is a strategic priority for
Regenerate NPT. The partnership will therefore wish to enter
into a constructive dialogue with officials of the Superfast Cymru team.
1.2.7. Activities of other LAGs
In order to maximise communication between ourselves and neighbouring LAGs in
South West Wales, early-stage meetings have taken place between Neath Port
Talbot, Carmarthenshire, Powys and Ceredigion. All areas agreed that it would be
beneficial to hold quarterly programme officer meetings whereby each group can
update to the others on progress and best practise.
It is also proposed that alongside Carmarthenshire, Powys and Ceredigion we will
conduct joint evaluation. This will consist of mid-term and final evaluations in an
attempt to cut costs for each LAG area.
Regenerate NPT currently seek to cooperate with neighbouring LAG groups on a
number of specific projects. These are in relation to transportation, time banking,
mountain biking, farm diversification and local produce. As the implementation of
this strategy progresses, the LAG will continue to seek further co-operation through
other kinds of projects in order to spread costs and widen the positive impacts.
1.2.8 Other European programmes and funding streams
Convergence ERDF and ESF
The priorities for the next round of convergence funding have already been specified
and they are as follows.
ESF Priorities
 Tackling poverty through sustainable employment
 Skills for growth
 Youth employment and attainment
 Technical assistance
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ERDF Priorities
 Research and innovation
 SME Competitiveness
 Renewable energy and energy efficiency
 Connectivity and sustainable urban development
After reviewing these priorities, there is lots of potential for complimentary activity
between LEADER and Convergence activity. All of the priorities highlighted above
are also an integral part of this LDS, with the exception of the latter ERDF priority,
“Connectivity and sustainable urban development”. However, sustainable rural
development forms the backbone of this strategy and there would be room for
synergy through equivalent urban development.
In Neath Port Talbot Council there are strong links between the Partnerships and
Community Development team (within which the RDP team sit) and the European
team. Regenerate NPT’s Lead Body team will hold monthly update meetings with
the European & External Funding Co-ordination Manager to compare project
development on both sides and explore the potential for co-ordination and
synergism.
SECTION 2 – FINANCIAL & COMPLIANCE

Description

Linked to

2.1

Explain how the Local Action Group (LAG) intends to meet its
financial and compliance based obligations. LAGs need to
demonstrate that they have competent financial planning and will
comply with all necessary legal and regulatory requirements.
Part of Section 3.11 of the LDS Guidance June 2014 (remainder to
be covered under Section 4 – Management of Operation)

Management and Administration

In May 2014 work began on the selection processes for the new Local Action Group
to oversee LEADER activity in Neath Port Talbot. A meeting was held on the 20th
May 2014 which involved LAG and Regeneration Partnership Members from the
previous round of funding, during which much of the groundwork was laid for the
development of the new LAG. It was decided that all existing members of the
Regeneration Partnership and the LAG would be given the opportunity to apply for
the Regenerate NPT LAG along with an open invite to all rural stakeholders.
Paramount to this was a list drawn up of all the relevant stakeholders in the
proposed RDP wards of Neath Port Talbot. These included representatives from:
local businesses; social enterprises; the local authority; town councils; and
government bodies. A key element of this list of candidates was that the final group
of stakeholders represents the private, third and public sectors evenly as well as
each of the 5 rural valleys, in order to ensure equality.
Once the list of representatives was finalised, it was agreed that the current
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administrative body would design and send out Expression of Interest (EOI) forms to
all of the agreed organisations, a copy of which can be found in appendix 1. The
returned EOI forms were then analysed by the administrative body in order to gauge
the amount of interest from each geographical area and from the private, third and
public sectors.
When recruiting members to the new LAG it was vital to ascertain that every one of
the new members would provide a valid and effective contribution in the
implementation of LEADER funding. It is important that new LAG members have the
following characteristics:










Rooted in local communities and with direct experience of the issues and
opportunities facing these communities;
Be ambitious for the achievements of the LAG and the difference that the
Programme can be made, and energetic and inspiring advocates of its value;
Have a practical bent and understanding of whether projects will work in
practice;
Able to make connections across a range of networks;
Able to bring specific technical skills, insights and experience;
Have a sense of the strategic context for CLLD and how to position it
effectively;
Able and willing to devote time to LAG work;
Constructively challenging;
Creative thinkers able to encourage and support innovative thinking and
approaches.

With that in mind, once the EOI’s were analysed, a questionnaire was forwarded to
each of the applicants with the aim of determining the candidates’ suitability to sit on
the proposed LAG. Questions were asked on their: understanding of RDP; opinions
on the priorities of the area; knowledge and skills; experience of European funding
programmes; and involvement in other relevant partnerships. A copy of the
questionnaire can be found in appendix 2.
A scoring matrix was designed by the lead administrative body in order to effectively
quantify their qualitative answers to ensure that all of the candidates selected were
proven as highly capable of managing and overseeing the next round of LEADER
funding in NPT.
Once all of the questionnaires were scored it was then possible to draw up a final list
of new LAG representatives and invite them to the first meeting. The chosen list of
representatives is as follows:
Name

Organisation

Sector

Canolfan Maerdy

Third

NPT CBC

Public

BayTrans

Private

Designation
Leonard Preece

Chair of Trustees

Cllr Anthony Taylor
(Chair)
John Davies

Project Officer
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Rhysian Pengilley

Manager

Glynneath Training Centre

Third

Richard Walters (Vice
Chair)

Project Manager

Groundwork Bridgend &
Neath Port Talbot

Third

Clive Ball

Projects and Funding Officer

NPTC Group

Public

Jonathan Morris

Regeneration and
Development Manager

NPT Homes

Public

Louise King

Project Officer

Cognation mtb trails South
Wales

Private

Dan McCallum

Project Manager

Awel Aman Tawe

Third

Ian Isaac

Chief Executive

NSA Afan

Third

Catrin Evans

Countryside and Wildlife Team
Leader

NPTCBC

Public

Tony Potts

Head of Regeneration

NPTCVS

Third

Ian Whitehead-Ross

Managing Director

Whitehead-Ross Education
and Consulting Ltd

Private

Sue Reed

Transport Services
Development Officer

Neath Port Talbot County
Borough Council

Public

Peter Hunter

Blaenhonddan Community
Councillor - Cadoxton Ward

Blaenhonddan Community
Council

Public

Nigel T Packer

NPT - Branch Committee
Representative

Federation of small
businesses - swansea bay
branch

Private

Emma Wilcox

Project Development and
Funding Officer

Neath Port Talbot County
Borough Council

Public

Keith Brereton

Director, Centre for Business

Centre for Business

Private

Angeline SpoonerCleverly

Community Economic
Regeneration and
Communities First Manager

NPTCBC

Public

Tony McGetrick

Chairman

Tourism Swansea Bay

Private

Annette Williams

Representative of Neath
Trades Union Council

Neath Trades Union Council

Private

Cllr David Lewis

Community Councillor - Alltwen
Pontardawe Swansea

Cilybebyll Community
Council

Public

Cllr Lynda Williams

Community Councillor - GCG

GCG Community Council

Public

Alison Owen

Finance & Development Officer

DANSA Limited

Third

Lesley Smith

Manager

Dove Workshop

Third

The pie chart and table below, show the composition of the LAG in relation to the
sector they represent.
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LAG Representatives by Sector

Public

10

Third

8

Private

7

28%
40%

Public
Third
Private

32%

As well as the even distribution of sector representatives, each of the five rural
wards are represented by at least 1 LAG member. It is worth noting however, that
the vast majority of the new LAG members represent Neath Port Talbot as a whole,
and this will help to ensure parity during decision making processes.
Terms of Reference
The Terms of Reference for the group can be found at appendix 3.

Administrative Body
At its meeting on 24th July 2014 Regenerate NPT agreed that they would like Neath
Port Talbot County Borough Council to continue with the administrative Body role for
the new round of LEADER funding (minutes of meeting at Appendix 3a). Attempts
to Brigade on the administrative duties with neighbouring authorities were made
however Carmarthenshire had previously decided to take the lead for Swansea and
a stalemate occurred between Bridgend and Neath Port Talbot were both LAGs
were keen for their Local Authority to take the lead. With this in mind Regenerate
NPT decided that NPT CBC would continue to lead on administrating the Strategy
locally but that they would work hard to deliver collaborative projects with the LAGs
in Swansea, Carmarthenshire and Bridgend. NPTCBC can deliver the
administrative role for Regenerate NPT at under the 10% running costs margin.
The Administrative Body will consist of 1 Regenerate NPT Manager, 1 Finance and
Monitoring Officer and 1 Rural Community Assistant. Full details of the
management and administration of the LAG can be found at section 4.1 of this
Strategy. The team will form part of the Partnerships and Community Development
Section of Neath Port Talbot County Borough Council.
LAG Working and Decision Making Procedures

Regenerate NPT will have delegated powers to bring forward and fund projects in
line with the agreed Local Development Strategy (LDS) and Rural Development
Programme (RDP) objectives. This cannot be delegated to any other organisation or
sub group outside of the main LAG. The LAG is supported by the Administrative
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Body and the LAG staff (delivery staff and animators) in its operations as shown in
the diagram below.
Welsh Government

Administrative Body
Implementation/Facilitation

Running/Animation

Regenerate NPT
Representatives from 3
sectors
Elected Chair/Vice Chair

LAG Panels & Sub
Groups

Applicants

The Local Action Group is responsible for the overall management and the strategic
direction of the LDS under the authority of its Administrative Body. The LAG itself is
governed by a constitution and an agreement with its Administrative Body which
outlines the roles of all parties involved in delivery of the programme.
The LAG agreed the contents of this LDS on 18th September 2014 (minutes
attached at appendix 3b) and subsequently following LDS approval at its meeting on
18th February 2015.
The LAG will appoint an independent Chair from its membership through an open
and transparent process that will be outlined in its constitution and will be reviewed
annually. In order to ensure swift progression of funding approaches and as outlined
in the LAG’s governing documents, provision is made for a Steering Group or small
panels to be established to act on behalf of the wider LAG. Clear terms of reference
for any such group will be laid out and agreed by the LAG and Administrative Body
in advance.
The working practices of the LAG are compliant with the commission’s regulations
and guidance on the functions of a LAG in that it:
o Builds the capacity of local people to develop and implement activity
o Draws up a non-discriminatory and transparent selection procedure and
objective criteria for the selection of operations, which avoids conflicts of
interest, that shall ensure that at least 50% of the votes in selection decisions
are (from) partners which are not public authorities and shall allow selection
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o
o
o
o
o
o

by written procedure
Selects and prioritises operations according to their contribution to meeting
the LDS objectives and targets
Prepares and publishes calls for proposals or an on-going project submission
procedure, including definition of selection criteria
Receives applications for support and assesses them
Selects operations and fixes the amount of support and presents the
proposals to the Responsible Body for final verification of eligibility before
approval
Monitors the implementation of the strategy
Monitors progress of the programme

Reporting Systems
The LAG reports to the Local Service Board (LSB). A member of the LAG (likely
to be the Chair) will be a corresponding member of the LSB and will provide
reports on the delivery of the intervention logic and LDS on a regular basis.
The LAG will also report to the City Region Board in the same way to ensure the
2 partnerships are kept up to date on the progress of the LEADER programme.
The diagram below illustrates the reporting system:

Neath Port
Talbot Local
Service Board

Single
Integrated
Plan (SIP)

Swansea Bay
City Region
Board

Swansea Bay City Region
economic Regeneration
Strategy 2013-2030

Regenerate
NPT

Adminis
-trative
Body

LDS

Project Partners

Audit Trails
The Administrative Body has experience of running the Business Plan 1 and 2
RDP programmes in Neath Port Talbot. Neath Port Talbot County Borough
Council has in place the necessary systems to maintain full audit trails for
expenditure and indicators. The Administrative Body will be supported by the
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Councils accountants and auditors to ensure the correct information is
maintained. Financial and monitoring information will be reported to the LAG at
every meeting.

Project Selection, Appraisal and Approval Processes
Selection and Application
Regenerate NPT’s project selection and application process has 3 stages:
Stage 1 Eligibility of Proposed Project Idea
All projects or activity will be initially assessed for eligibility by the Rural
Community Facilitator. The project will need to demonstrate that it contributes
towards the delivery of the Regenerate NPT Local Development Strategy by
meeting its themes, objectives, outcomes and priorities. These are outlined in
the Regenerate NPT Intervention Logic. If the project idea fits then the sponsor
can proceed to the next stage.
Stage 2 Expression of Interest
The sponsor will be invited to complete an expression of interest form (appendix
4) which will be reviewed by the LAG and assessed against a set criteria
(appendix 5) and scored using a set method (appendix 6). If the minimum score
is met then the sponsor will be invited to progress to stage 3. If the minimum
score is not met the sponsor will be referred to the Rural Community Facilitator to
further develop ideas for resubmission to the LAG at a later date.
Stage 3 Formal Application for funding
The sponsor will be required to complete an application form (appendix 7) which
will be assessed by the LAG against a set criteria (appendix 8) and scored using
a set method (appendix 9). If the minimum score is met then the sponsor will be
offered funding.
Appraisal of Projects
General principles under which the process will operate
The appraisal process will ensure that the following principle are followed:
o Project allocation, appraisal and approval functions are kept separate;
o The value of good project design and development is recognised to
ensure viability and sustainability of projects;
o The value of technical and specialist knowledge is recognised and utilised
wherever required;
o The value of adequate networking and consultation with key partner
organisations is recognised and utilised wherever required particularly in
relation to ensuring there is no duplication with other projects and other
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funding programmes
o Documentary evidence will be kept for all stages of the process;
o Sufficient, adequate information on all projects and alternative options will
be sought before undertaking a project appraisal to avoid badly informed
decisions.
General Division of Responsibilities for the Process as a Whole
It is important that there is clear division of responsibilities in the appraisal
and decision making process to retain the integrity and transparency of the
system. The following divisions of responsibility are as defined;
o It will be the responsibility of all LEADER staff to ensure that the project
appraisal process is implemented effectively and that communities
involved in the LEADER process are aware of its requirements.
o It will be the responsibility of the Regenerate NPT Manager to ensure that
all information is accurately collected to ensure the process can operate
effectively. It will also be their responsibility to ensure that all relevant
consultations have been carried out to ensure there is no duplication with
other projects/funding programmes
o It will be the responsibility of the Regenerate NPT Manager to facilitate
the appraisal with the assistance of the LAG or a sub group of the LAG
o It will be the responsibility of the LAG to check that each project is
properly appraised and approved according to this guidance
o It will be the responsibility of the Regenerate NPT Finance and Monitoring
Officer in conjunction with the assigned finance staff within Neath Port
Talbot County Borough Council (as administrative body) to ensure that
claims are processed effectively. This division of duties achieves effective
separation of duties between the inspection and administrative roles of
individuals involved in application and claim processing.
o It is the responsibility of the Administrative Body and LSB through the
governance review and through staff management to ensure that the
LEADER programme overall has adequate systems in place to appraise
and approve projects as required and to check that these systems are
being used.
Operation of the Decision Making Body (LAG)
Fairness
All LAG members exercise their functions in the public interest. Decisions
must be made openly, impartially, with sound judgement and for justifiable
reasons. This means that decision makers must:
o Come to the decisions they make with an open mind and demonstrate
they are open minded;
o Make a decision only after due consideration of all information
reasonably required upon which to base such a decision;
o Seek further information if it is felt there is insufficient information to
reach a decision; and
o Act wit impartiality – not seek to benefit a particular sector, geographic
Page 26 of 75

area, interest group, etc over others.
It is important that decision makers have not already taken a firm view on a
matter, nor give the appearance of having made up their mind before the formal
consideration of an application. LAG members should not seek to benefit from
access to sensitive or restrictive information, to which they are privy as a result of
sitting on the group.
Conflicts of Interest
The LAG has a Conflicts of Interest Policy which will be adhered to in any
decision making process (appendix 10).
If a LAG member is to be a direct beneficiary of LEADER funding, they should
not be involved in decisions that directly affect the project under scrutiny. A LAG
member should declare an interest at the earliest opportunity and with draw from
any subsequent discussion. The LAG member will be asked to leave the room
whilst any discussion takes place. The same applies if a LAG member faces a
conflict for any other reason. LAG members will be asked to declare any
interests prior to receiving any application forms.
A LAG member may, however, participate in discussions from which they may
indirectly benefit, for example where the benefits are universal to all
users/beneficiaries/community members, or where the benefit is minimal.
If a LAG member fails to declare an interest that is known to the LAG and/or the
chair of the LAG, the chair will declare that interest.
In the event of the LAG having to decide upon an issue in which a LAG member
has an interest, all decisions will be made by vote, with a simple majority
required. The LAG member who has a conflict of interest will leave the room
and won’t be part of the decision making process. A quorum must present for
the discussion and decision; interested parties will not be counted when deciding
if the meeting is quorate. Interested LAG members may not vote on matters
affecting their own interests. All decisions under a conflict of interest will be
recorded by the secretariat and reported in the minutes of the meeting.
The report will record:
o The nature and extent of the conflict;
o An outline of the discussion;
o The actions taken to manage the conflict.

Where a LAG member benefits from the decision, this will be reported in the
minutes and will be subject to scrutiny by LAG members and the LSB.
Decision Making
No project will be perfect in all respects. It is a matter of selecting the best
available. However there are certain issues which should be taken very seriously
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and result in rejection of a project. These are:o The project not contributing to the Regenerate NPT Action Plan outcomes
o The project duplicating activity already undertaken locally
o The project not being deliverable or the risks to delivery being so great
and unmanageable that successful delivery is unlikely
o The project not providing good value for money
In other cases the pros and cons will be weighed up in taking a decision. In
some cases a problem with a project will be reduced by putting a condition on
how it is implemented. Such conditions will usually be related to reducing risk.
At the end of the third stage all applicants will be informed of the LAGs decision
Those who are successful will be offered funding subject to a decision
agreement which will clearly set out all that is required from a project sponsor to
deliver the project. There will be no appeals process once a decision has been
made.
Minutes of the LAG meetings where decisions relating to project selection will be
published on the Regenerate NPT website regenerate.npt.gov.uk to ensure that
the process is made public and is open and transparent.
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SECTION 3 - DELIVERY

Description

Linked to

3.1

Explain how the Local Action Group (LAG) aims to transfer its stated
objectives into delivery on the ground. The LAG should have a clear
plan that links the result, the outputs that deliver the result, what
activities will take place to deliver the outputs, how and when those
activities will take place, and who will be responsible for delivering
them.
Sections 3.4 (including intervention logic table), 3.8, 3.9, 3.10 and
3.12 of the LDS Guidance June 2014

Description of the strategy and hierarchy of objectives

The Regenerate NPT LEADER LDS development has been based on a bottom-up
approach and driven by the LAG a local public/private partnership. The LDS is an
area-based strategy which will support innovation, cooperation and networking with
integrated and multi-sectoral actions.
The main aim of the Regenerate NPT Strategy is:
Working together to make our Valleys more accessible, vibrant and
enterprising.
The SWOT analysis highlighted the main development needs and opportunities that
the LAG has decided to prioritise and are listed below:
o Potential to capitalise on physical activity in natural environment
o Volunteering opportunities for rural residents
o Need for business tourism support following local authority budget cutbacks
o Improve availability of local produce
o Support for farm diversification
o Support services for enterprise development
o Pressure on local transportation options through cutbacks
o Pressure on local authority budgets offer a chance to innovate
o Improvement of specific skill levels amongst rural residents
o Opportunity to develop time banking
o Potential for greater deployment of renewable energy sources
o Making community transport more energy efficient
o Potential to fully exploit the capabilities of superfast broadband
Based on the SWOT analysis, consultation with rural residents and stakeholders
and all the research provided by the Think Links project Regenerate NPT have
prioritised the above opportunities into 4 Key Themes which have been linked to a
Page 29 of 75

set of specific objectives and actions:

Green NPT
Maximising the potential for the green economy in NPT including development of all
aspects of renewable energy at a community level and the promotion of eco-tourism
Specific objectives
o To increase the business and employment potential of outdoor activity
o To encourage local communities to take an active approach to improving their
local environment
o To secure community support or more renewable energy sources
o To explore alternative sources of fuel for community transport
Vibrant NPT
Building on the unique physical, social and cultural assets of NPT, enhancing the
image of NPT as a good place to live and do business with vibrant, sustainable
communities and high quality of life
Specific objectives
o To increase the business and employment potential of outdoor activity
o To encourage local communities to take an active approach to improving their
local environment
o To increase the use of local produce to add value and shorten supply chains
Enterprising NPT
Creating an enterprising environment that sustains and encourages the growth of
new and existing micro and social businesses within NPT
Specific objectives
o To increase the business and employment potential of outdoor activity
o To provide a support service for rural tourism enterprises including networking,
promotion and developmental support to improve the visitor experience
o To increase the use of local produce to add value and shorten supply chains
o To encourage and support local farmers to develop non-agricultural business
opportunities
o To encourage and support the development of new enterprises in NPT
o To provide training for rural residents to develop skills levels to address
identified gaps
o To increase exploitation of superfast broadband by all members of rural
community
Accessible NPT
Improving access to basic services, considering new, innovative and sustainable
ways of supporting individuals to over-come barriers and to reach their full potential.
Indicative Actions:
Specific objectives
o To indentify new and innovative ways of overcoming local transportation
barriers
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o To identify opportunities for council services which would benefit from delivery
and by the community
o To provide training for rural residents to develop skills levels to address
identified gaps
o To promote and encourage a time banking scheme in NPT
o To explore alternative sources of fuel for community transport
o To increase exploitation of superfast broadband by all members of rural
community
The Intervention Logic at appendix 11 shows how these priorities and types of
project activity will be delivered including an outline of the proposed outcomes from
project activity supported by the LAG, and how they fit with the cross cutting
themes. While their inclusion in this document is not a guarantee of support, they
provide an indication on how the overall aim and the strategic objectives can be
turned into practical actions.
The LAG has prioritised activity relating to adding value to local identity and natural
and cultural resources and activity relating to pre-commercial development,
business partnerships and short supply chains. The table below illustrates how the
LAG has allocated its funding. Theme 2 of the programme has been allocated the
largest proportion of funding as the board felt that there is more scope under these
theme to achieve the greatest results specifically in relation to assisting rural
business and creating jobs in rural areas. The LAG felt that this theme will
contribute most to tackling poverty locally. Also the LAG felt strongly that the image
of our rural communities needed to be enhanced as a good place to live and do
business. Members are keen to build on the natural and cultural resources and
have therefore allocated a substantial proportion of funding to theme 1.

Theme / Sub Measure

Total Value

Theme 1

£457,333.52

Theme 2

£558,963.22

Theme 3

£457,333.52

Theme 4

£251,956.90

Theme 5

£285,833.46

Cooperation

£105,864.25

Previous LEADER activity
The Think Links Axis 4 project previously delivered by the LAG in NPT has enabled
the LAG to produce an action plan that fully reflects the needs and priorities of
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NPT’s rural communities.
Think Links has been running since 2011 and is due to be completed by the end of
2014. The project is, in essence, a community audit that aims to identify gaps in
basic service provision and determine the main priorities for rural communities in
order to guide future funding to ensure efficient and effective allocation of resources.
Therefore, the project aspires to ascertain a complete overview of rural NPT by
encompassing many different groups of the rural community, such as; businesses,
residents, the elderly, farmers, young people, and private and third sector
representatives.
The Think Links project has provided a thorough and in-depth consultation
programme which has influenced the development of priories and activities in this
Strategy
During the development of this Strategy drop-in session were held in each valley to
allow rural residents to have their say in the development of the Action Plan.
Attendees were asked to prioritise the activities that came out of the Think Links
research project thinking about what would be most important to their community.
The results are listed below:
1st
2nd
3rd
4th
5th
6th
7th
8th

Encouraging local producer markets and shops
Public transport improvements
Tourism support service
Cycle and walking trails
Further promotion and development of mountain biking in NPT
Skills development for rural residents
Green energy for rural residents
Broadband exploitation programme

These results although not conclusive do tally with the prioritisation undertaken by
the LAG in that most emphasis is being placed on business development and
networking.
Appendix 12 illustrates how the types of project activity identified by community
members and stakeholders during the Think Links research project meet the
objectives of the LEADER programme in Wales and how they address the 4 priority
areas for action set by the LAG.

3.2

Co-Operation and Networking

Co-operation and Networking
Past experience
LEADER funding in Neath Port Talbot has in the past been relatively under-utilised.
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In the last round of RDP funding Neath Port Talbot was successful with just one bid
for Axis 4 funding, as the previous approach was to focus on Axis 3 activities. The
successful bid was for the “Think Links, Think Rural, Think Sustainability” project, a
community audit project that aimed to ascertain the needs of rural communities in
order to assist with the preparation of this strategy. This has been very useful in
terms of supplying the evidence base for future projects, yet due to its
distinctiveness, little experience can be carried forward into the next round, as none
of the proposed projects for this round are of a similar nature to it. However, through
administering this project, the Lead Body does now have experience of LEADER
compliance procedures and this will be of great value in the next round.
Several members of the new LAG have experience of overseeing RDP projects as
they were also involved in the Regeneration Partnership, in place for the last round
of funding. Therefore several of the people involved in the next round of LEADER
have experience of European funding and this will be of great worth leading into the
future programme.
Co-operation
There have been discussions with neighbouring Local Action Groups of the potential
for joint officer meetings to be held quarterly. The LAGs in question are:







Ceredigion
Carmarthenshire
Swansea
Powys
Pembrokeshire
Neath Port Talbot

The meetings will provide an opportunity for all LAG representatives to update their
neighbouring colleagues on the progress of their projects and to share their own
methods and disseminate best practise. The meetings will also offer a chance to
look at increased co-operation and joint working between the represented LAGs and
their prospective projects. These meetings will be an invaluable chance for all the
LAGs included to consider alternative methods in order to manage all projects as
efficiently as possible.
As LEADER funding has been relatively under-utilised in Neath Port Talbot it will be
essential to gather substantial advice and information from other, more experienced
areas. As described in Section 4.1 it is proposed that there will be 3 Rural
Community Facilitators in NPT whose task it will be to aid the development of all
LEADER projects. In order to do this efficiently, it will be required of them to
communicate with other Local Action Group representatives in an attempt to learn
from them and decipher best project development methodologies.
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3.3

Description of Innovation

Regenerate NPT view LEADER funding as a key opportunity of overcoming barriers
through examining and trialling innovative new schemes. Given Local Authority
budget austerity and the wider economic climate as a whole, there has never been a
more appropriate time to find innovative solutions to rural issues that will be cost
effective and contribute to improving the quality of life of rural residents.
Transport
Following extensive community consultation, it can be concluded that lack of
transport is one of the most important issues facing all rural areas in NPT. Making
transportation services financially sustainable has always been more of an issue in
rural areas as opposed to urban areas, due to a smaller and sparse population.
Given the current economic climate and the austerity measures currently facing
public sector bodies, transportation services are under more stress than ever before.
Therefore, Regenerate NPT recognises the need for an innovative approach to
tackling the transportation barriers facing rural communities. The LAG will make full
use of the opportunities presented through LEADER to commission pilot projects to
trial new ideas that will provide sustainable new services for rural communities and
help save money for service providers and users. The results of these pilot studies
will be communicated to other LAGs and could help transform future transportation
policies.
Digital Technology
The opportunities that Next Generation Broadband (NGB) presents could have far
reaching positive impacts for all of NPTs rural communities. Regenerate NPT, in line
with the LEADER theme of “exploitation of digital technology” will trial innovative
approaches to exploit digital technology through a variety of different projects, as
well as a project dedicated to this priority. The aim of this priority is to: make more
services available online; to improve ICT skills of rural residents; to create new
mobile phone ‘apps’ for residents and tourists; to trial digital ‘hubs’ in remote areas;
and to find innovative opportunities for networking.
Renewable Energy
With ever-increasing energy bills and a surge in recent years of environmental
awareness, there is an evidenced need for new renewable energy technologies in
rural communities. Therefore LEADER funding will be used to explore innovative
approaches to providing renewable energy at a community level, by implementing
pilot projects in relation to new small-scale installations and also to explore the use
of bio-fuel for community transport.
New approaches to delivering previously council-run services
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The massive budget cuts by the Neath Port Talbot local authority mean that many
previously council-run services could be handed over to communities. The next
round of LEADER funding is therefore timed perfectly to be able to help implement
innovative new approaches to how these services are managed in the future.
Skills Development for rural residents
In Neath Port Talbot there are a plethora of projects and schemes which aim to
increase the skill levels of residents. Therefore it is important, as with any LEADER
project, that there is no duplication of services, and that any project funded under
LEADER will compliment the other schemes on offer. Therefore in relation to skills
development, Regenerate NPT will be looking for new ways to target unemployment
and ensure more rural residents are reaching their full potential.
Tourism
Tourism is a crucial component of NPTs rural economy. As described in Section 1,
most of NPT consists of beautiful upland areas which are dissected by 5 valleys.
This picturesque setting is ideal for outdoor activities, and mountain biking in
particular, is quickly gaining in popularity. Given the huge benefits that mountain
biking has brought to remote areas of NPT, it is important that the growth of this
industry continues to develop in a sustainable manner. Therefore Regenerate NPT
will look to fund an innovative pilot study into the maintenance of the trails by the
users themselves to ensure the continued financial and environmental sustainability
of the industry.
Through public consultation, there were suggestions that there is a need for a onestop-shop for mountain biking tourists to be able to plan their whole trip including:
accommodation; trail usage; places to eat; and activities for the whole family.
Therefore Regenerate NPT will look to pilot an innovative project aimed at providing
this service and boosting the number of tourists visiting NPT.

3.4

Action Plan

The LAG has made a decision to adopt the Intervention Logic as its main action plan
as it contains all of the information relevant to implement the strategy. The
Administrative Body will maintain separate systems derived from the Intervention
Logic to monitor progress on the delivery of the outputs.

3.5

Promotional Activity

Promotional Activity
3.5.1 Promotion of opportunities/benefits
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Advertising the benefits
The first requirement of the newly formed LAG is to efficiently and effectively
promote the opportunities and benefits of LEADER funding to all relevant community
groups and organisations. This will be done by:
-

Publishing information flyers, posters and leaflets;
Promoting on Social Media, i.e. Facebook, Twitter, and Instagram;
Quarterly Newsletters
Website updates
Press releases
Holding a launch event

It will be necessary to effectively communicate the key points that LEADER funding
is a unique opportunity for community organisations to take community development
into their own hands, and LEADER provides an opportunity to trial new ideas and
approaches to alleviating rural issues.
It will be essential before releasing any press releases to communicate and
cooperate fully with Wales Rural Network and RDP communications staff to ensure
compliance with official procedures.
Stakeholder cooperation
The LAG is made up of an even distribution of stakeholders from all three sectors.
They will be tasked with disseminating the opportunities of the LEADER programme
to all of the people they represent. As well as this the current lead body has built up
a strong relationship with several key rural stakeholders across the county borough
and they are always very willing to help promote Rural Development Plan activities
in their communities, and often show a proactive approach to advertising.
The stakeholders represent:
Schools and colleges;
Youth groups;
Private businesses;
Community centres;
Third sector organisations;
Other Local authority departments and councillors;
Sports clubs;
Transportation organisations;
Tourism bodies and groups.
3.5.2 Publishing results
The LAG and Lead body will be responsible for publishing all of the results and
impacts of the projects implemented under the new LEADER programme. This will
be achieved through a variety of methods designed to maximise the reach, such as:
Quarterly newsletters;
Regular website updates;
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Updates via social media;
Yearly progress update events;
Press releases.

3.5.3 Disseminating best practice
As shown in the intervention logic table (Section 3.1) several pilot projects are
proposed in the next round of funding. It will be essential to ensure that any positive
impacts are publicised to other Local Action Groups in order to disseminate best
practise. This will be done in a number of ways.








Communicating results through the Wales Rural Network;
Through quarterly RDP officer meetings with neighbouring LAGs from
Carmarthenshire, Ceredigion, Swansea, Pembrokeshire and Powys;
Through LEADER newsletters distributed across the county borough;
Reporting results back to the South Wales RDP officer meetings;
Ensuring transparency of project progression;
Yearly progress events;
Through website updates.

In order to affectively promote best practice, it will be essential to have effective
monitoring practises in place to ensure measurement of the exact outcomes against
specific baseline data. It is hoped that the joint RDP officer meetings will be of great
use during the project development phase as it will be of interest to all the
representatives to explore the different methods and approaches used by the
contributing LAGs.
3.5.4 European Union
Funding Compliance
As in previous rounds of RDP funding, all publicity items produced will have to show
full acknowledgement of European Union funding. This has involved including
LEADER logos on all media materials produced. Examples of publicity materials that
will have to show the LEADER logos are:










Leaflets, brochures, flyers, newsletters and other publications;
Posters and display panels;
Billboards and plaques;
Website or webpages concerning funded activity;
Letterheads and compliment slips;
Audio-visual material;
Non-visual applications such as a radio advertisement should include an
acknowledgement in the script;
In advertisements (including job advertisments);
Press relaeases.
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‘Flying the Flag’
Regenerate NPT view it as essential that the 9th May is recognised as a day of
celebration in Neath Port Talbot. The local authority area has benefitted hugely from
several years of Convergence, and previously Objective 1, funding. Previous rounds
of funding have helped create jobs, enhance the local environment, and help
instigate societal developments, all of which has boosted the quality of life of NPT
communities.
Within NPT Council, the European team are responsible for administering and
facilitating all ESF and ERDF funded projects and it is proposed that on the 9th May,
each year, a day of celebration will be organised. These celebration days will give
representatives from all European funded projects (ESF, ERDF, EAFRD, EMFF) a
chance to network and discuss the merits and impacts of their projects. It will
involve: presentations by project representatives; an opportunity to sample local
produce; invitations to be sent to E.U. representatives; stands and display boards
highlighting the positive impacts of projects; public attendance; press releases
before and after the event.

Page 38 of 75

SECTION 4 – MANAGEMENT OF OPERATION

Description

Linked to

4.1

Explain how the Local Action Group and its elected Administrative
Body has the capacity and resources necessary to successfully
deliver on the planned results, output indicators and activities.
Part of Section 3.11 of the LDS Guidance June 2014 (remainder to
be covered under Section 2 – Financial & Compliance)

Management and Administration

Management arrangements
The Administrative Body will be responsible for delivery of the programme on
behalf of the LAG, it will holds itself responsible for successful conclusion of the
programme, and undertake to ensure that financial propriety and compliance is
observed in its management and administration of the programme.
The LAG have agreed that NPT CBC will continue to provide the administrative
function for the Group for the new programme for the period July 2015 to
December 2020. The LAG voted unanimously in this decision and they felt that
the local authority officers have the necessary skills, knowledge and experience
to provide the service and to administer public funds on behalf of the LAG. NPT
CBC has a proven track record of providing the secretariat for many different
funding programmes including Objective 1 and Convergence Funding. Also within
the Community Economic Partnerships and Community Development section of
the Local Authority the staff have the skills and ability to work with community
groups to sufficiently animate the rural areas. Community Groups within the area
already have a working relationship with many of the staff having worked together
on a wide range of projects.
We feel that the structure below demonstrates the most cost effective
management and administrative structure for the area as attempts to brigade on
the administrative duties with neighbouring authorities were made however
Carmarthenshire had previously decided to take the lead for Swansea and a
stalemate occurred between Bridgend and Neath Port Talbot as both LAGs were
keen for their Local Authority to take the lead. However when collaboration
models were researched the cost savings were minimal. With this in mind
Regenerate NPT decided that NPT CBC would continue to lead on administrating
the Strategy locally. NPTCBC can deliver the administrative role for Regenerate
NPT at under the 10% running costs margin and over all the running and
animation for Regenerate NPT comes in at 21.435% demonstrating a cost saving
of £76,828.
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This diagram illustrates the structure of the running and animation team:

Running
Costs

Finance and
Monitoring Officer
Grade 6

Animation
Costs

LAG Manager
Grade 8

Implementation
Costs

Rural
Community
Facilitator
Grade 7

Rural
Community
Facilitator
Grade 7

Rural
Researcher
Grade 6

The Administrative Body will consist of:
1 LAG Manager
1 Finance and Monitoring Officer

The Rural Community Facilitators and the Rural Researcher will be part of the
implementation project and will be funded by NPTCBC. The Facilitators will work
with community groups in rural areas to build capacity, develop projects under
the 4 themes of the LDS and signpost to other funding inc. RCDF and other RDP
streams. The Researcher will conduct various feasibility studies on behalf of the
LAG.
Below is a breakdown of the main duties of the staff in the Administrative body
and the Rural Community Facilitators and Rural Researcher:
LAG Manager
o Responsible for line managing all LEADER staff
o To be responsible for managing and monitoring a suitable financial and audit
system jointly with Neath Port Talbot County Borough Council and Regenerate
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o
o
o
o
o
o
o
o
o

NPT
Taking the lead on building capacity of the LAG
Responsible for networking, preparing project applications
Ensure the effective promotion of the work of the LAG
Organising and leading on LAG meetings
Overall financial responsibility for managing LEADER budget
Attending local and national events to represent the LAG
To establish and maintain working relationships with all stakeholders in
relation to rural development
To undertake all annual reports in relation to the LEADER programme in
Neath Port Talbot
To provide guidance and advice to Regenerate NPT and other key partners on
the delivery of the programme

Finance and Monitoring Officer
o Liaise with project development officer to collect appropriate financial and
monitoring information relating to LEADER funded projects.
o Collate and interpret financial and monitoring information, prepare and submit
quarterly financial and monitoring claims, ensuring that these are undertaken
in accordance with project spend profiles
o Ensuring that the LEADER budget is spent to profile and in a timely manner.
o Verify claims made by third party delivery organisations to the LAG.
o Work with project and finance officers in responding to queries raised on
submitted claims by WG and Audit.
o Maintain appropriate financial and monitoring records and audit trails relating
to the LEADER grant and monitoring claims.
o Provide regular updates and liaise with the project and finance officers in
relation to project progress.
o To process invoices for goods and services within the LEADER team,
including monitoring expenditure of the team’s budget.
o To take responsibility for procurement of services to deliver LEADER projects.
o Monitor the progress of project in achieving outcomes.
Rural Community Facilitator
o Liaising with project leads to ensure smooth running of the projects
o To provide an advice service to project leads on the running of LEADER
projects in accordance with WG guidance
o To provide the Finance and Monitoring officer with any relevant project
information needed for claims and the management of the budget
o To prepare information in relation to promotion of LEADER activities
o To ensure that funding is maximised and in conjunction with the LAGs
priorities
o To network with rural communities to ensure that their priorities are being
catered for with the LEADER funding.
o To organise community participation events to build capacity within the rural
areas
o To assist project sponsors to prepare project applications
o To report to the LAG on the findings of community liaison
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o To report to the LAG on the progress of LEADER projects
Rural Researcher
o
o
o
o
o
o
o
o

To work with the Local Action Group to develop pieces of research to address
themes in the Local Development Strategy including feasibility studies, ad hoc
pieces of research to inform project development.
To scope out remit and outcomes of research and prepare research reports.
To provide an advice service to project leads on the results of research
undertaken.
To prepare information in relation to promotion of LEADER activities.
To ensure that funding is maximised and in conjunction with the LAGs
priorities.
To network with Rural Community Facilitators to ensure that the needs of the
communities are being catered for with the LEADER funding.
To organise community participation events to feedback findings of research
within the rural areas.
To report to the LAG on the findings of research.

When recruiting to the above posts detailed job descriptions and person
specifications will be provided and adhered to, to ensure that the staff have the
relevant skills and knowledge to administer the programme, this will be tested via the
NPT CBCs recruitment process. Regular personal development reviews will be
undertaken for all members of staff and skills and training plans will be developed to
ensure any gaps in provision are catered for.
The Administrative Body will be responsible for:
1. Monitoring
Projects will be monitored at least quarterly to ensure any emerging problems or
risks are identified and mitigated as early as possible. This will mostly be at claim
stages through the progress reporting, but will also be carried out in the form of
visits during the life of the project. Where any issues are identified appropriate
action will be taken which may be in the form of a change to the project, or as a
last resort, withdrawal or reduction of the funding.
Annual reviews of the LDS delivery plan will help to ensure that it is kept on track
and any areas of potential weakness are quickly identified and addressed.
2. Claims and Payments
The Administrative Body will have responsibility for supporting applicants with
their grant claims and with confirming calculations and checks are correct. The
procedures included in the Programme Delivery guidance (yet to be produced)
will be complied with, including use of the PIMMS system and recording tools
such as an asset register to be kept by the Administrative Body. Regenerate NPT
via the Administrative Body will make its own quarterly claims for running costs
and animation, for which full evidence will be kept including timesheets, receipts
and evidence of payments being cleared.
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Capacity of LAG to Deliver LDS
Members of Regenerate NPT were recruited through a robust process. This
included a questionnaire (appendix 13) to assess their knowledge of the
LEADER ethos, local rural area, community development, RDP and other forms
of funding. A threshold score was set and only those who met the threshold were
invited to become a member of the LAG. A skills analysis will be undertaken and
a training programme for LAG members will be developed to ensure that any
skills deficits are identified and catered for. The broad areas of training outlined
below will be provided to the LAG, which will mainly be delivered in-house by the
LAG Manager, the team or other individuals with the appropriate skills and
experience:
Code of conduct and conflict of interests procedures and agreement
Re-cap of the Local Development Strategy, the priorities and targets
Understanding of the LEADER ethos and aims of the new round of EU support
Overview of risk management, state aid, media and publicity
Role and tasks of the LAG, including example projects and forms
Visits to previously supported projects
Raised awareness of sector needs and priorities
Raised awareness of related funding schemes and support
A LAG member handbook will be provided which will include information on the
programme and the role of LAG member.
We will encourage LAG members to assist with application assessments and
project monitoring and evaluation visits. This will have the following key benefits:
a) a greater pool of expertise is made available by bringing in LAG members
b) the LAG becomes more engaged with the wider process of decision making
and ongoing support, as their understanding of project delivery is enhanced.
Template forms and processes will be developed and full training will be
provided, with shadowing encouraged for early visits to gain the experience
needed.
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SECTION 5 – VALUE FOR MONEY

Description

Linked to

5.1

Explain how the proposed actions and expenditure outlined in the
Local Development Strategy represent the best use of EU funds.
Explain how the costs included are reasonable, such as the cost and
number of staff required to deliver the proposed activities.
Section 3.4 and 4.0 of the LDS Guidance June 2014
Details of Section 3.4 have already been provided in Section 3 of
this template (Intervention Logic)

Financial Delivery Profiles
The Financial Delivery Profile is attached at appendix 14
In summary:
o The LAG has agreed that the LEADER programme in Neath Port
Talbot will commence in July 2015 and end in December 2020.
o The Administrative Body function will be delivered by Neath Port Talbot
County Borough Council
o The LAG is not requesting any preparatory costs
o The Running Costs have been calculated at 9% of the total RDP funds
o The Animation Costs have been calculated at 12.4% of the total RDP
funds
o The total running and animation costs come in at 21.4% of the total
RDP funds available in NPT. This demonstrates a cost saving of 3.6%
or £76,828 as the LAG does not propose to combine costs with
another LAG. Attempts to Brigade on the administrative duties with
neighbouring authorities were made however Carmarthenshire had
previously decided to take the lead for Swansea and a stalemate
occurred between Bridgend and Neath Port Talbot were both LAGs
were keen for their Local Authority to take the lead. With this in mind
Regenerate NPT decided that NPT CBC would continue to lead on
administrating the Strategy locally but that they would work hard to
deliver collaborative projects with the LAGs in Swansea,
Carmarthenshire and Bridgend
o Information to support the rationale of all calculations can be found at
appendices 15-24
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SECTION 6 – INDICATORS & OUTCOMES

Description
Linked to

6.1

Explain how the Local Action Group intends to deliver the result and
output indicators identified and all associated targets.
Section 4.1 of the LDS Guidance June 2014

Monitoring and Results

In summary the table below (data extracted from Performance Indicator table within
the delivery profile) outlines the targets to be achieved by the end of the programme.
Target
Number of Operations
Number of Businesses assisted
Number of Communities assisted
Number of jobs created
Number of Farm Holdings assisted
Number of LAGs involved in the Co-operation
Number of Inter-Territorial Co-Operation (ITC)
projects

Number
55
44
68
16
10
4
3

Further to the above indicators set by WG, Regenerate NPT has identified a range of
its own potential output indicators. The following are considered relevant to the
particular local circumstances of rural Neath Port Talbot, and to our themes, priorities
and target groups.
Regenerate
NPT Theme
Green NPT

Vibrant NPT

Broad Outcomes
making rural businesses more
efficient
increase potential for job
creation
decreasing impact on
environment
increase in green tourism
increase in green tourism
improved environmental
awareness
Increasing visitor numbers
job creation in tourism related

LAG Targets to be achieved by Dec 2020
No of businesses adopting green energy
technology
No of new jobs created
No of businesses seeing a reduction in their
annual energy bills
number of mountain bikers visiting increased
number of visitors using trails increased by
Number of people advised about local
envrionmental issues
number of mountain bikers visiting increased
No of jobs created
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businesses
improving health and wellbeing
NPT is a preferred mountain
biking destination
improving health and wellbeing
Increasing visitor numbers
improving identity of Neath
Port Talbot
improved promotion local
heritage and culture
improving identity of Neath
Port Talbot
Enterprising
NPT

job creation
New businesses creation
improved networking between
businesses
improved networking between
businesses
job creation
making NPT a preferred
destination
New businesses creation
cost saving for businesses

Accessible NPT

improved sales and marketing
improved access to internet for
residents
improved computer literacy
improved access to services
barriers to employment
reduced
increased self esteem for rural
residents
reduced levels of
unemployment
jobs safeguarded
reduced levels of
unemployment
improved access to services
social opportunities increased

Number of people highlighting improved
physical activity through mountain biking
increase in returning visitors to trails
Number of people highlighting improved
physical activity through walking/cycling
number of walkers using trails increased by 5%
Number of people indicating increased
knowledge of local area
Number of new business created specialising
in local produce
Number of people indicating increased
knowledge of local area
Number of new jobs created
Number of new businesses created
Number of businesses enrolled
Number of businesses enrolled
Number jobs created
increase in return visits
increase in midweek trade
Number of new businesses
Number of businesses showing a reduction in
running costs
Number of businesses offering new online
services
Number of more people able to use internet
efficiently
Number of rural residents becoming computer
literate
Number of rural residents accessing at least 1
service regularly
Number of rural residents gaining a new
qualification
Number of people participating in postive
activities
Number of rural residents gaining employment
Number of rural residents being able to access
work through transport service
Number jobs created
Number of rural residents being able to access
at least 1 service regularly
Number of rural residents being able to access
social activities regularly

The process of monitoring and review will form an essential part of effective
managerial control of the programme. It will facilitate learning, which may lead to
policy changes, ranging from fine tuning to substantial revision of particular elements,
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reordering of priorities and resources between different activities, and even, on
occasions, the complete withdrawal of an unsuccessful project or scheme.
Information gained from monitoring will prove invaluable in justifying involvement in a
specific area.
Regular review procedures will be established and implemented by the LAG. The
strategy will be reviewed on an ongoing basis and at least quarterly in order to
assess the extent to which individual proposals have been implemented or
programmed, and whether, in the light of changing circumstances, activities should
be added to or revised.
The Finance and Monitoring Officer will be responsible for carrying out monthly
monitoring visits to each project to ascertain whether the project is delivering to
profile both financially and to timescale. This visit will also monitor achievement of
targets. The Administrative Body will use this information to make an informed
decision as to whether the project is achieving what it set out to deliver or whether
more support is needed to bring the project back on-line, the Rural Community
Facilitator will be informed of any decisions made and provide the necessary support
and guidance. Monitoring visit reports will be provided to the LAG on a quarterly
basis.

6.2

Evaluation Plan

This Section should include the following as a minimum:
 Please specify your proposals for evaluating performance against the LDS
 Provide details of the methodology you propose to use to evaluate the
benefits of the LEADER activity
 Details of baseline data
 Provide an explanation and justification of the chosen evaluation methods
both during the life of the operations or activity (formative) and at the end of
the operations or activity (summative)
Proposals for evaluating performance
The proposed outputs listed in the Intervention Logic will be the main targets the
LAG will be working to achieve over the length of the programme. When evaluating
performance the LAG will be monitoring progress of achieving these targets along
with delivering the SMART indicators listed against each specific objective. The
evaluation will need to highlight what impact achieving the targets has had on rural
communities.
The Rural Community Facilitators will have a role in collecting and providing
information that will allow a full evaluation of the proposed projects. Along with this
information the Administrative Body Finance and Monitoring Officer will carry out
monthly monitoring visits to projects to ensure that projects are being delivered
according to plan and within budget. Data collected at these visits can also be used
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as part of the evaluation process.
It is envisaged that the Rural Community Facilitators will carry out an annual
evaluation of the projects they have been facilitating within communities. This report
will provide the LAG with an on-going update of what the projects have been
achieving, how they have been delivered and also the impact the project has had on
the communities. The Facilitators will review:
o Project targets and achievement of these targets against project profile
o Project staff to ascertain how project is being delivered on the ground
o Beneficiaries of project activity
o Spend profile
o The exploration of the sustainability of project once funding ends
The LAG will also commission a mid-term and final formal evaluation of the
programme locally. These will include a review of:
o
o
o
o
o
o
o
o

All LAG projects delivered or being delivered
The value of the projects in achieving the objectives and outcomes of the LDS
The effectiveness of the LAG in managing and overseeing delivering of LDS
The effectiveness of the Administrative Body in managing the programme
Management and delivery of the programme
Impact on local communities
Merit of each project in addressing the cross-cutting themes
Lessons learned

The evaluations should allow scope for any other relevant and appropriate issues.
The evaluation method should be as participatory as possible, especially with the
project leads, Administrative Body and the partnerships and communities assisted. It
should use both qualitative and quantitative evidence. Methods should include:
o
o
o
o
o
o

Desk research – documental evidence and analysis
Utilising all available monitoring data
Interviews – face to face and telephone
Questionnaires
Focus groups and discussions with stakeholders
Any other participation techniques deemed appropriate.

Baseline Data
On commencing the programme the Administrative Body will set up a framework of
data which will be used to monitor and evaluate the programme. This framework will
include the following data:
Theme 1
No of outdoor activity related businesses in rural wards
No of jobs in outdoor activity related businesses in rural wards
No of communities where an outdoor activity related business is based
No of cycling and walking trails in rural wards
No of volunteers taking part in local environmental improvements
Page 48 of 75

No of residents with qualification in environmental related skill
No of volunteering opportunities in environmental projects in rural wards
Theme 2
No of tourism related businesses receiving advice, guidance and developmental
support in rural wards
No of local produce businesses trading in rural wards
No of local producer networks
No of jobs in local produce businesses in rural wards
No of local producer events held per year
No of farmers who are operating a non-agricultural business in rural wards
No of businesses (not including tourism related businesses) in rural wards receiving
advice, guidance and developmental support
No of social enterprises operating in rural wards
Theme 3
No of innovative transport schemes operating in rural wards
No of young people (16-24) using community transport on a regular basis (at least
twice a week)
No of bus routes operating in rural areas
No of council services delivered by community groups in rural wards
No of training and support programmes for NEETs
No of training courses provided locally in rural areas
No of volunteers achieving a new skill or qualification
Theme 4
No of community energy schemes in rural wards
No of community organisations in rural wards who are aware of green energy
sources
No of community organisations in rural wards who have adopted a renewable
energy source
No of community transport schemes using an alternative source of fuel
This data will be used by the Rural Community Facilitators to carry out their annual
evaluation of projects. This data will ascertain the impact projects delivered under
the LDS are having on our rural wards. The baseline data will also be provided to
outside evaluators to utilise when carrying out the mid term and final evaluations.
The Administrative Body is considering working with Pembrokeshire,
Carmarthenshire, Ceredigion, Swansea and Powys LAGs for both a joint mid term
and final evaluation. A working group will be established to facilitate this process
and resources will be allocated accordingly. Within Regenerate NPT a steering
group will be established to oversee the formal evaluation process.
Evaluation reports will used to inform the LAG and its stakeholders regarding the
delivery of the programme locally they will also be made available via the
Regenerate NPT website to other LAGs and interested parties (including WG) to
ensure that a wide range of people are able to understand the impact of the
LEADER programme in Neath Port Talbot
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SECTION 7 – SUITABILITY OF INVESTMENT

Description

Linked to

Explain the need and demand for the Local Action Group and the
actions identified in the Local Development Strategy and whether
this demand is already being met through existing provision. Explain
how the Local Action Group will be able to successfully deliver the
proposed activity.
Sections 3.2 and 3.3 of the LDS Guidance June 2014

7.1
A description of the community involvement process in the
development of the strategy

In order to produce a Local Development Strategy that fully reflects the needs and
priorities of NPT’s rural communities, a thorough and in-depth consultation
programme has been undertaken. In Neath Port Talbot, consultation began very
early as the previous LAG was successful in applying for a project entitled, “Think
Links, Think Rural, Think Sustainability”.
The Axis 4 project has been running since 2011 and is due to be completed by the
end of 2014. The project is, in essence, a community audit that aims to identify gaps
in basic service provision and determine the main priorities for rural communities in
order to guide future funding to ensure efficient and effective allocation of resources.
Therefore, the project aspires to ascertain a complete overview of rural NPT by
encompassing many different groups of the rural community, such as; businesses,
residents, the elderly, farmers, young people, and private and third sector
representatives.
In order to gather the vast amount of information needed, 4 questionnaires were
developed aimed at: residents; farmers; businesses; and young people. By aiming
questionnaires at these 4 different groups, the questions could be designed and
adapted accordingly to ensure that all necessary data was collected quickly and
efficiently. The questionnaires asked a range of questions on different topics in order
to ascertain all of the needs of NPT’s rural communities. Question topics included:
public transport; broadband speed; clubs and activities; local tourism opportunities;
employment and education; volunteering; natural and cultural heritage; local
services; and wellbeing.
The questionnaires were made available online to reduce printing costs and to target
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as many people as possible. To date, 651 people have completed a questionnaire
either online or on paper and all of their feedback has been hugely beneficial to the
project. Copies of the four questionnaires can be found in Appendix 25.
As well as the questionnaires, other methods were used to gather the large quantity
of feedback required. Such as: focus groups, attending relevant stakeholder
meetings, and organising 1-to-1 meetings with relevant stakeholders including
business owners, farmers, and local authority representatives.
In addition to gathering feedback, other forms of research were required in order to
help recommend the types of projects and themes to develop during the next round
of funding. These involved undertaking best practise visits to already established
projects, attending relevant conferences and events, and analysing local, national
and European strategies. Only by carrying out all of this additional data collection
could the project conclusions and action plan effectively direct the next round of
funding.
Key Statistics from Think Links
Number of women participated – 344
Number of elderly people participated - 172
Number of young people participated - 152
Number of Welsh speakers participated - 228
Number of individuals with disabilities participated - 99
Number of underemployed people participated - 112
Number of communities engaged - 53
Total number of individuals engaged - 754
List of Consultees of Think Links
Lead Body Neath Port Talbot Council:
Julia Jenkins (RDP Team Leader)
Leanne Woodley (Former RDP Claims & Monitoring Officer – Now of Communities
First)
Richard Jones (RDP Assistant)
Alex Williams (Community Economic Regeneration & Tourism Development
Manager
Lisa Jenkins (Former Community Economic Regeneration & Tourism Development
Manager)
Local Action Group (Pre 2014):
Angeline Spooner-Cleverly, Communities First
Bill Cuttiford, Business Connect Neath Port Talbot
Clive Ball, NPT College
David Davies, Common Land Development Officer
Glyn Rees, NPT Trades Council
Grace Halfpenny, Older Persons Strategy
Jan Jones, Youth Service, NPTCBC
John Cronin, NPT Trades Council
John Thomas, Private Sector
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Leighton Davies, Countryside, NPTCBC
Len Preece, Canolfan Maerdy
Lucy Von Webber, South West Wales Tourism Partnership
Richard Walters (Chair), Groundwork
Stuart Douglas, Dulais Valley Partnership
Sue Reed, Community Transport, NPTCBC
Local Members:
Cllr Steve Hunt, Seven Sisters
Cllr Rosalyn Davies, Godre’rgraig
Cllr Rob Jones, Margam
Cllr Anthony Taylor, Taibach and Bryn & Cwmavon
Cllr Linda Williams, Gwaun Cae Gurwen
Communities First:
Liz Randall, Afan Valley
Dean Cawsey, Western Valleys
Vicky Bishop, Western Valleys
Mari Shufflebotham, Afan Valley
Leanne Woodley, Western Valleys
Various Stakeholders:
Lynnette Grey, Project Manager, Enterprise in the Valleys
Joy Khaghanian, Manager – Community Learning, NPTCBC
Rhian Mc’eachen, Community Development Officer, NPTCBC
Rhysian Pengilley, Glynneath Training Centre
Lesley Smith, DOVE Workshop
Helen John, Canolfan Maerdy
NPT Youth Service:
Joanne Fisher
Emma Culleton
Jason Haeney
Christine Ham
Menter Iaith:
Alun Pugh
Focus Group Members:
Healthy Living Focus Group:
Julie Davies, Communities First
Gillian Day, Public Health
Mike Catling, Children and Young People’s Partnership
Pauline Morgan, Glynneath training Centre
Economic Prosperity Focus Group:
Lynnette Grey, Project Manager, Enterprise in the Valleys
Steve Lewis, Partnership Manager, Job Centre Plus
John Honour, Rural Enterprise Support Officer, Business Connect
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Carl Gough, Collaborative Communities Flagship Officer
Sarah Fowler, Business Development Team
John Thomas, Motivation
Ian Jones, Project Manager, Workways
Observed Groups:
Vale of Neath Tourism Steering Group
Heritage, Environment & Tourism Group Dulais Valley Partnership
CVS Passenger Transport Forum
NPT Heritage Network
Swansea Valley Tourism Stakeholder Group
Tourism Swansea Bay Stakeholder Group

The Spring 2014 interim report outlining the key findings of the Think Links project,
can be found at appendix 26.

A series of drop-in sessions were arranged to allow local residents to contribute to
and comment on the development of the Regenerate NPT Strategy. The map below
highlights the work undertaken during the LDS development stage allowing local
people from all walks of life to have their say on the proposed LEADER activity. All
feedback from the sessions has been included in the final Strategy. More detail of
these sessions can be found at appendix 27.
Drop-in
session
Calonfan
Maerdy,
Tarigwaith
held. 13
participant
s attended

Drop-in session
DANSA Offices held.
11 participants
attended

Drop-in
session The
Cross
Community
Centre held.
2 participants
attended.

Drop-in
session
Seven Sisters
community
Hall held. 5
participants
attended

Drop-in
session
Glynneath
Training
Centre. 10
participant
s attended

2 project
development
Stakeholder
sessions held at
Dove workshop
Banwen to
discuss priorities
for valley

Drop-in
session
Croeserw
Community
Centre held.
7 participants
attended

Drop-in session
Taibach
community
Education Centre
held. 4
participants
attended

Ongoing involvement of the local residents and stakeholders is planned for the
duration of the Strategy, an outline of the type of work can be found below. This
work will be carried out throughout the Valleys areas.
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Communications Plan
Our Objectives:
 To build awareness about the Local Development Strategy.
 To raise awareness with regards to LEADER funding in the rural areas of Neath
Port Talbot County Borough.
 To disseminate information to a wider audience – covering more of our rural
wards.
 Identify ways in which we might need to target and promote the scheme as this
may be different for each stakeholder?
 To signpost stakeholders to various additional funding strands available through
RDP.
SWOT analysis:
Strengths
 Individual LAG members, well located in centre of tight knit communities
 Revenue client of Welsh Government and European Union which gives kudos
 Funding available to benefit local communities
 Funding available to increase job opportunities
 Friendly staff and atmosphere/good relationship with LAG
 Diverse programme of activities can be supported
Weaknesses
 Lack of budget
 Small staff team and lack of staff time
 Time and geographical restrictions
 Poor local economy and low disposable income
 Weak local transport systems
 Small marketing budgets
 High costs of advertising and design
Opportunities
 Partnership working with local community organisations
 Targeting specific profile groups
 Merchandising
 Marketing opportunities
 Launch of Regenerate NPT website, encourages promotion in hard to reach
areas
 Use LAG members to distribute new information via quarterly newsletter
 Identify and attend local Business/Voluntary/Jobs events and fairs
 Need to build RDP prominence
 Identify training opportunities for LAG members
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Threats
 Geographical position of Administrative Body poor in relation to rural areas
 Pressures on LA budgets have resulted in a renewed push for asset community
transfer which will affect the types of projects applications that we receive.
 Poor public transport
 Negative perception of bureaucratic procedure
 Resistance to change/apathy
 Current economic climate
How can we promote RDP within NPT?
 Engage with local media through NPT Marketing & Comms Team to secure
editorial on RDP, RCDF opportunities and on-going projects to raise awareness
of the scheme and its website. Arrange timely photo calls and press releases.
 Social Media to update news and events on Facebook/Twitter.
 Quarterly Newsletters (hard copy/e.copy – dependant on preferences of target
audience).
 2015 Launch Event – Stand alone event OR link the launch with another local
event?
 Presence at rural events and fairs – within the specific LEADER rural wards: eg.
Business network meetings, job clubs, to gauge interest in and promote the
scheme and also expand and update our network of contacts.
 Yearly drop-in/progress events in LEADER rural areas.
 Merchandise – freebies to hand out at events promoting our website for
information on RDP/RCDF and Regenerate NPT.
 Regular, relevant and timely updates on Regenerate NPT Website
 Publicity material promoting the LAG, LEADER Themes and RDP/RCDF
opportunities. Annual Brochure detailing successful projects. Seek to dejargonise the scheme by creating publicity material in ‘laymans’ terms, making it
easier for people to understand.
 Develop relationships with groups, individuals and local leaders with whom the
LAG and/or RDP team can work together to help disseminate the scheme eg.
Communities First Officers, Libraries, CVS, Community Centre Officers and
Business Networks.
 Identify opportunities for participating in seminars and workshops.
 Identify who, in the team, is going to be responsible for the planned activities.
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Type of Activity

Drop-in sessions for
development of LDS
Neath Food Fair Stall –
Merchandise
Launch event for LDS
Merchandise
Attendance at rural
events/conferences
Yearly progress update
events
Quarterly newsletters
Annual Brochure
RDP Website updates
Facebook/Twitter
*No. of activities.

Preparation
2014

Year 1
2015

Year
2
2016

Year
3
2017

Year
4
2018

Year
5
2018

Year
6
2019

Year
7
2020

**

**

**

**

**

**

*

*

*

*

*

*

****
*
****
*

****
*
****
*

****
*
****
*

****
*
****
*

****
*
****
*

****
*
****
*

*******
*

*
*

**

**

**

*
*
****
*

Evaluation of Marketing and Communication Plan:
The following priorities have been identified in the future development of this
marketing strategy:
 Create a new relevant, up to date database of contacts.
 Gain a wider audience with a greater awareness of what’s available through RDP
and RCDF and the relevance of the LDS in Neath Port Talbot.
 Develop good relationships with a varied, far reaching range of local groups and
community leaders.
 Develop better relationship with NPT Media Relations in order to help promote
the scheme.
 Develop a strong brand/image within Neath Port Talbot County Borough Council.
 Develop a comprehensive timetable for marketing opportunities and improving
partnership working to share resources and increase cost effectiveness of
marking activity.
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7.2
SWOT Analysis to show development needs and potential of the
proposed area
With the overview of the characteristics of the County Borough shown in Section 1.1,
this SWOT analysis identifies the Strengths, Weakness, Opportunities and Threats
which will help to further inform the identification of key issues affecting rural areas.
The SWOT analysis provides an additional evidence base in this Local Development
Strategy.
The SWOT is based on:
o
o
o
o

The analysis of socio economic data
The feedback from Valleys drop-in sessions
Axis 4 Think Links research
Prioritisation from the LAG based on a provisional SWOT.

Strengths
• An attractive natural environment;
• Strong community spirit;
• A plethora of community organisations
seeking to make a difference;
• Strategic Location with the M4 and
A465 road links plus rail links to London;
• Population becoming more skilled
through various programmes and
initiatives;
• Rich industrial heritage;
• Much of the rural population
participating in physical activity;
• A prosperous mountain biking sector in
NPT;
• Strong work ethic, flexible labour
market and competitive production
costs;
• Strong business support network with
Partnerships involving WAG, Business
Connect NPT, Workways, Local
Authorities, the private sector, and
voluntary sector.

Weaknesses
• Environmental constraints
contribute to poor image of some
parts of NPT;
• Shortage of key skills;
• Lack of entrepreneurial tradition;
• poor computer literacy and digital
inclusion levels;
• high unemployment in rural
valleys;
• low GDP as a result of high
inactivity;
• Poor energy infrastructure;
• Lack of effective transport links to
rural/valley areas leading to their
isolation;
• Low level of business formation
and growth;
• Ageing population and high levels
of long-term illness, disability, heart
disease, cancers and respiratory
disease;
• High levels of social and economic
deprivation in rural/valley areas;
• Discontinuation of the Local
Authority Tourism Development
Function;
• High levels of NEETs.
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Opportunities
• Farm diversification;
• Community Benefit Funds;
• Convergence funding;
• Two Communities First clusters in rural
areas;
• Diversification of the economy through
encouraging inward investment;
• Improved networking through the
development of the Swansea Bay City
Region Model;
• Pressure on local authority budgets
offer chance to innovate;
• Feeding tariff for renewable energy
sources;
• Capitalising on the picturesque
countryside by developing new cycle
and walking routes;
• An appetite amongst rural residents for
more volunteering opportunities;
• Introduction of next generation
Broadband to rural areas should be
exploited fully;
• Potential to improve availability of local
produce.
• Exploring new ways of making
community transport more efficient.

Threats
• Local Authority austerity
measures;
• Inward investment competition
from South East Wales and rest of
Wales;
• Lack of commercial and industrial
property in rural areas of the county
borough to provide local job
opportunities;
• Outward migration;
• High proportion of adults whose
highest qualification is NVQ level 2
or below;
• Impact from welfare reforms will be
severe in NPT.
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SECTION 8 – CROSS CUTTING THEMES

Description

Linked to

8.1

Explain how the Local Action Group will maximise its contribution
towards the Cross Cutting themes of Equal Opportunities,
Sustainable Development and Tackling Poverty.
Sections 3.6 and 3.7 of the LDS Guidance June 2014

Cross-Cutting Themes

From the outset of the preparatory actions for the next round of LEADER funding,
cross cutting themes have been of upmost importance, and have therefore been at
the forefront of the “Think Links, Think Rural, Think Sustainability” community
consultation project agenda. All of the proposed cross-cutting contributions are
highlighted in the Intervention Logic table in Appendix 11.

Equal Opportunities and Gender Mainstreaming
It was recognised from the beginning of the “Think Links” consultation project, that in
order for the conclusions to be effective and significant, all groups within rural
communities would need to be given the opportunity to voice their opinions and
contribute to the project findings. The project was committed to gather opinions from
a wide range of demographic groups, such as:


175 from older generations (50+)
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173 females
150 young people (16-30)
150 Welsh speakers
150 underemployed individuals
72 individuals with disabilities
3 from ethnic minorities

All of the above targets were achieved and most were greatly exceeded and to date
over 750 people have contributed to the project. By developing our consultation in
this way, it has been possible to identify the most pressing priorities from all of the
demographic groups within Neath Port Talbot’s rural communities. Therefore equal
opportunities have been built in to the very foundations of this strategy, and all
eligible beneficiaries will benefit from the projects that are funded through LEADER. It
is recognised that in order for this strategy to have the largest positive impact for
NPT, all members of the rural community should be given ample opportunity to
benefit from, and participate in the delivery of the programme.

Sustainable Development
A key element of this local development strategy is that all three elements of
sustainable development are addressed through our 4 Themes. The three elements
of Sustainable Development are shown below.

As the diagram above shows, only through a strong economy, healthy environment
and an equal society, can sustainable development be achieved. It also highlights
that symbiotic project outcomes and equal development across all three pillars is
Page 60 of 75

essential for long term sustainability.

With these 3 pillars in mind, the 4 themes of NPT’s LEADER strategy are a perfect fit
to ensure that Sustainable Development is considered and addressed via every
project that is implemented under each theme. Green and Vibrant NPT both involve
projects relating to the environment, Vibrant and Accessible NPT contribute to
societal development, and Accessible and Enterprising NPT will primarily aim to
boost economic prospects. This is shown in diagrammatical form below.

By developing our strategy in this way, we can ensure that any project aimed at
improving either the economic, social, or environmental prospects of NPT, will not
have any negative impacts on the other pillars of sustainable development, and that
the effects of any action are mutually beneficial, whereby they compliment the other
projects from different themes. It is also easier to consider the negative impacts of
any action and boost the sustainable ambitions of Neath Port Talbot’s rural areas.

7.3 Tackling Poverty and Social Exclusion
The Regenerate NPT LAG takes the Tackling Poverty and Social Exclusion agendas
very seriously and views them as priorities. As examined in section 2 of this
document, Neath Port Talbot remains an area of high deprivation with several areas
making up the most deprived 10% in Wales, according to Welsh Index of Multiple
Deprivation (WIMD). Through the implementation of this strategy it is planned that
many sustainable jobs will be created and the necessary support services for rural
communities will be readily accessible, to enable them to successfully apply for any
new job opportunities.
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In order for Poverty to be tackled effectively, there are some key issues that need
addressing in NPT, and the LEADER programme offers a golden opportunity to pilot
new schemes in order to find effective ways of alleviating these problems in a way
that is most advantageous for rural communities. These issues are:









Lack of jobs
Lack of affordable childcare
Accessibility of services
Increasing energy prices
Lack of services to relieve the problems of indebtedness
Digital exclusion
Welfare reform
NEETs

Our four proposed themes have been designed in a way that ensures each of these
issues are tackled efficiently and effectively.
Green NPT – Projects within this theme will be centred around the development of all
aspects of green energy in order to address rising energy prices for residents and
enterprises. A knock-on effect of this is that businesses will save vast sums of
money, allowing them to employ more staff and expand their company. NPT’s ecotourism sector will also be developed as a way of creating further sustainable job
opportunities.
Vibrant NPT – Projects within this theme will need to evidence that they can improve
quality of life for rural communities. This will be done through the helping local
producers to expand their market base, developing new exercise groups to take
advantage of NPT’s picturesque countryside, creating new volunteering groups to
improve skills and personal development, and expanding NPT as a key destination
for eco-tourism through the continued promotion of walking and mountain biking
activities in rural areas. All of these projects will help to create new jobs and expand
rural skills and expertise to ensure a sustainable economic platform and make rural
NPT an attractive area to live.
Enterprising NPT – This theme aims to develop and expand opportunities for new
business start-ups, including agricultural diversification, and push the growth of
existing enterprises as a way of creating and safeguarding jobs. Projects within this
theme must be seen to be actively encouraging networking and cooperation between
NPT’s rural business community.
Accessible NPT – As detailed earlier, access to basic services in NPT is an
evidenced problem. Without addressing this issue, new job opportunities cannot be
fully capitalised upon as rural communities often lack the necessary support available
to enter employment. This theme therefore aims to develop innovative projects
relating to: transport options; childcare availability; skills development services;
financial advisory services; Welsh language services; financial education for children;
and digital exploitation programmes.
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7.4 Welsh Language
Within NPT there are several areas where the medium of Welsh thrives and
Regenerate NPT sees it as a priority to ensure that all potential projects are offered
bilingually and that there are ample opportunities to develop and learn new Welsh
language skills.
This LDS will contribute to the implementation of the Welsh Government’s strategy
for a bilingual Wales, A Living Language, A Language for Living (2012). The Welsh
Language (Wales) Measure 2011 established the post of Welsh Language
Commissioner. The Commissioner currently supervises Welsh Language Schemes
and will supervise the impending language Standards when applicable to
organisations. Two principles underpin the Commissioner’s work:



In Wales, the Welsh language should be treated no less favourably than the
English language
Persons in Wales should be able to live their lives through the medium of the
Welsh language if they choose to do so.

We will seek to implement these two principles throughout the duration of the
LEADER funding programme, not only in our dealings with individuals and
organisations via project development, but also in respect of our administrative staff
and LAG members. We will also ensure that all promotional material is produced in
line with Welsh Language obligations.
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7.5 Thematic actions proposed that will support Cross Cutting Themes

Regenerate NPT Theme 1: Green NPT
Proposed actions which will
Proposed actions which
Proposed actions which will
support EO & GM:
will support SD:
support TP & SE:
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• Ensuring information is
disseminated in a way which is
accessible both in content and in
method.
• Consultation with local people
including those experiencing
particular isolation e.g. disabled
people, carers etc.
• Opportunities to engage young
people in the development
promotion of community energy
schemes.

• Advice and support for
communities to deliver
energy check schemes to
individuals.
• Dissemination of energy
information in a way which
is accessible and fit for
purpose within the local
community.
• Opportunities to link with
New Start Ups and
Business Support
programmes to explore
potential schemes.
• Opportunities to gather
information and good
practice from elsewhere
and disseminate.
• Consultation with local
people on ideas and
potential opportunities.
• Opportunities to promote
the natural environment as
a positive commercial
aspect of the area.
• Opportunities for
volunteering to enhance
the local environment both
physical and natural.

• Advice and support for
communities to deliver energy
check schemes to individuals.
• Opportunities to link with New
Start Ups and Business Support
programmes to explore potential
schemes.
• Consultation with local people
on ideas and potential
opportunities.
• Offering new and building on
existing skills of local people to
support enhanced employment
opportunities through
volunteering.

Regenerate NPT Theme 2: Vibrant NPT
Proposed actions which will
Proposed actions which
Proposed actions which will
support EO & GM:
will support SD:
support TP & SE:
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• Encouraging local involvement
and engagement.
• Positive action measures which
engage with isolated individuals
and groups within the community
e.g. disabled, BME, LGBT
people.
• Encourage intergenerational
involvement in local
development.
• Opportunities which enable
young people to make their voice
heard in the shaping of their
community.
• Opportunities to link tourism
and diversity.
• Support capacity building within
local groups.
• Promotion of the established
community more widely.
• Production of fully
accessible/bilingual websites to
promote activity.

• Support opportunities for
management conservation
• Opportunities to develop
the landscape for, local use
/ recreation in an
environmentally
sustainable way.
• Opportunities to promote
green infrastructure
activities to enhance the
local environment.

• Capacity building for local
groups
• Enabling access to isolated
individuals and groups to
participate and benefit from the
local community
• Offering new and building on
existing skills of local people to
support enhanced employment
opportunities..
• Establishing a website /
newsletter / Facebook account /
Twitter account in order to
establish an identity, opening
lines of local communication and
promoting local produce.

Regenerate NPT Theme 3: Enterprising NPT
Proposed actions which will
Proposed actions which
Proposed actions which will
support EO & GM:
will support SD:
support TP & SE:
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• Services which target support
on business development ideas
to underrepresented groups e.g.
disabled people
• Grant allocation assessments
which require due diligence to
equality issues.
• Opportunities to trial ideas,
especially for young people
• Activities which provide
accurate information to potential
recipients’ of grants e.g. market
trends, supply chain information
etc.
• Opportunities for networking
with others developing ideas /
businesses

• Opportunities to develop
business ideas which
enhance the environment
• Opportunities to promote
and market local produce
• Grant allocation
assessments which require
due diligence to
sustainable development
issues.
• Opportunities to promote
the natural environment as
a positive commercial
aspect of the area.

• Services which target support
on business development ideas
to underrepresented groups e.g.
disabled people
• Ongoing advice and support on
finance management issues.
• Raise awareness of relevant
courses to enable better
management of personal or
business finances, including
promoting Further Education
options.
• Opportunities for potential
applicants to pool ideas, funding
and risks in a partnership,
• Opportunities to trial ideas,
especially for young people
• Entrepreneurship - working with
schools, Further Education
establishments, youth and
Young Farmer groups.
• Promote opportunities for
businesses to diversify or
empower people to investigate
self employment options
including the possibility for a
number of individuals with a
shared interest and assorted skill
sets to work together.
• Offer mentors for those who are
either establishing a business for
the first time or looking to expand
and require support to consider
their options.
• Opportunities to provide
training to all sections of the
community to benefit from digital
technology especially in relation
to training and employment
support.

Regenerate NPT Theme 4: Accessible NPT
Proposed actions which will
Proposed actions which
Proposed actions which will
support EO & GM:
will support SD:
support TP & SE:
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• Use of community transport for
a range of activities including:
Training, employment advice,
family support services, mobile
creche, health and welfare
services, to overcome isolation
and exclusion.
• Community newsletters
• Resource sharing
• Time banking opportunities
• Opportunities for volunteer
training and support
• Opportunities which support the
development of intergenerational
schemes for support and care
within the community.
• Support for ICT hubs to enable
participation.
• Opportunities to provide training
to all sections of the community
to benefit from digital technology.

8.2

• Actions which support
community transport
issues.
• Opportunities for
volunteering to enhance
the local environment both
physical and natural.
• Source and supply ICT
equipment of the highest
energy efficiency rating.

Supporting the Uplands
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• Activities which support
resource sharing.
• Time banking opportunities
• Explore the options of
establishing a Credit Union in
schools or community halls.
• Where appropriate establish
links with Communities First
Clusters in order that the
Clusters can expand and/or
rotate their outreach services.
• Opportunities to provide
training to all sections of the
community to benefit from digital
technology especially in relation
to training and employment
support.

Regenerate NPT recognises the importance of the Uplands regions as they comprise
some of the most important ecological systems and the fragile communities based
there are culturally and linguistically significant. The upland regions of Wales are
subject to a number of pressures, all of which can conflict and combine to have
detrimental impacts on the long-term sustainability of these areas. These pressures
include; a lack of economic diversity; over reliance on agriculture; access to services;
increased transportation costs, conflicts of interest of recreational activities; wind
farm developments and associated infrastructure; and from balancing the needs of
farming and nature conservation.
Neath Port Talbot

Upland areas

Neath Port Talbot is predominantly an upland area which is dissected by 5 valleys.
These areas are dotted with many old industrial features such as coalmines,
collieries, railway lines and a tram road, all of which are an important component of
the County Borough’s historical and cultural identity.
NPT’s upland areas are also covered in a patchwork of environmental conservation
designations such as Sites of Special Scientific Interest (SSSI), and Biodiversity
Action Plan (BAP) habitats.
The upland areas of NPT have seen many windfarm developments taking place
since the TAN 8 strategic search areas were identified in 2005. The suggested
strategic search areas impacted NPT more than any other Local Authority areas in
Wales as shown below:
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Upland areas in NPT are a honeypot for recreation and tourism activities. Facilities
include: Sustrans cycle network, Argoed Country Park, Golf Courses, Extensive open
access land and links to the Brecon Beacons National Park.
How Regenerate NPT will address upland priorities
The “Unlocking the Potential of the Uplands” report by the Wales Upland Forum
outlines a number of priorities for wider support: access to services, transport, ICT,
sense of place, the Welsh language, and local supply chains.
All of these priorities will be addressed by at least one of the 4 themes proposed by
Regenerate NPT. This is shown in the table below.
Sense of Place

Welsh Language

Green NPT

Access to services

Transport

X

X

Vibrant NPT

X

X

X

X

X

X

X

X

Enterprising NPT
Accessible NPT

X

X

ICT

Local Supply chains

As the table above shows, all of the Uplands priorities will be tackled by at least one
of the proposed Regenerate NPT themes.
Access to services
Under the Accessible NPT theme projects will be funded that aim to improve access
to basic services, considering innovative approaches to overcoming barriers in a
sustainable way. The types of projects under this theme are: a broadband
exploitation programme, and skills development for rural residents.
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Broadband exploitation programme – This project will aim to give rural residents the
opportunity to improve their computer literacy, whilst giving them access to a range of
digital devices. The programme will also work with enterprises and organisations to
develop more services online in order to make them more accessible for remote
communities. This will involve the development of mobile phone ‘Apps’ that will
further increase ease of access to services due to the rise in popularity of ‘smart’
phones.
Skills development for rural residents – This proposed project is to complement other
skills development related projects and to fill any gaps in current provision in rural
areas. The scheme will be available for all ages and will endeavour to provide equal
opportunities for the whole community.
Volunteering opportunities – The aim of this project is to encourage local
communities to take an active approach to improving their local environment, whilst
learning new skills that would make them more employable. Upland areas would
greatly benefit from a project such as this as it would give residents in remote areas a
chance to learn new skills and also improve their local environment.
Transport
Through community engagement, it has been determined that there is a consensus
of poor opinion of the current service provision, therefore under Accessible NPT a
transport related project will be supported. The LAG will commission a feasibility
study into potential innovative options for improving the service and this study will be
asking community groups to come forward with suggestions of innovative project
ideas on how to tackle this issue in order to help people access services countywide.
ICT
As stated previously, a broadband exploitation project is proposed by the LAG and
this will fit under the Accessible NPT and Enterprising NPT themes as it will be
working simultaneously with residents and businesses, respectively. This ICT project
will benefit the most remote communities in NPT, those in upland areas, by reducing
the need to travel and increasing their accessibility to a range of services.
Sense of Place
It is well documented that improving the identity of an area by helping visitors and
residents relate to its cultural and historical uniqueness, will help to improve local
quality of life. The theory being that if residents feel a sense of pride in their area,
they will be compelled to preserve and develop it, and in turn, tourists will want to
visit the area. This is particularly relevant to upland areas as their remoteness and
unique characteristics can be viewed as a positive rather than a negative. Through
the Vibrant NPT and Green NPT themes, projects are proposed developing: cycle
and walking trails and local producer markets and shops.
Cycle and Walking Trails – This project will aim to conduct feasibility studies around
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the creation of new trails in rural NPT. The need for this was identified through public
consultation where it was recognised that there is a great deal of local residents who
partake in walking and cycling in the picturesque countryside of NPT. It was also
noted that there is a strong cultural heritage in the area and there is potential for
‘themed’ trails that will guide users through areas of historical significance. Promotion
of mountain biking in NPT has seen a huge rise in visitor numbers and the continued
success of this niche market will be addressed under this intervention.
Local Producer Markets and Shops – This project theme is proposed as a result of
public consultation and a consensus amongst all local communities that local
produce needs to be made more readily available for residents, businesses and
tourists. This will involve giving rural communities the skills to be able to produce
their own goods, whilst encouraging established local producers to network with
neighbouring businesses. This project would help to contribute to the sustainable
development of upland areas by: creating short supply chains; creating a sense of
pride in the area; and boosting local businesses, which will boost the local
environment, society and economy, respectively.
Welsh Language
All of the projects supported by Regenerate NPT will need to be able to stipulate their
proposals for Welsh language provision. Welsh language must be seen as a priority
for all projects to ensure that the positive impacts of LEADER will be felt and
implemented by all, regardless of first language.
Local Supply chains
As stated previously, a project relating to local producer markets and shops has been
established as a priority through public consultation. This project will actively seek to
establish local supply chains in order to boost the local economy by creating local
jobs, preventing money from leaving the county borough, and cutting transportation
costs.
As well as this, through the Enterprising NPT theme, a project aimed at supporting
local tourism enterprises has been evidenced as a key priority for NPT, especially in
the aftermath of the Local Authority’s decision to discontinue their tourism
department. A project of this kind must establish networking and cooperation
between the LAG area’s tourism enterprises in order to encourage local supply
chains. This is nowhere more relevant than in the uplands due to the remoteness of
these areas and the already extended travelling distances required when trading.
There will also be a specific intervention in regards to farm diversification. Farms
make up a key part of upland economies and it is imperative that their long term
sustainability is addressed. Farmers will be offered pre-commercial developmental
support to aid them in progressing with diversification activities.

SECTION 9 – LONG TERM SUSTAINABILITY
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Description
Linked to

9.1

Explain the potential of the Local Action Group to continue the
proposed activity beyond the lifetime of the Programme.
Section 5.0 of the LDS Guidance June 2014

Mainstreaming Plan

Dissemination of actions supported under the LDS
In the application stage, all projects will be assessed in relation to their long-term
sustainability and preference will be given to projects that have stipulated their
approach to achieving this in their application. Projects that have stated that
LEADER funding is a stepping stone to self sufficiency will have priority.
Quarterly reports will be provided to the LAG in relation to the progress of all projects
and it will be down to the LAG members themselves to disseminate the results to the
organisations/communities they represent in order to help guide future practises.
If projects are not envisaged to become financially sustainable by the end of the
LEADER funding cycle, it is proposed that during the closing stages of the individual
projects, the three Rural Community Facilitators will work with the project managers
in order to implement their exit strategies. This may mean helping to source new
funding streams in order to ensure the continuation and evolution of successful
projects.
Mainstreaming successful actions
As highlighted in the Description of Innovation, Section 3.3, Regenerate NPT wish
to conduct several pilot studies in order to find new ways of overcoming longstanding rural issues. Therefore the results of these pilot studies will be widely
disseminated in order to share best practise and help advise all relevant
organisations and groups to adjust their strategies in order to improve the efficiency
and effectiveness of future project development.
As stated in Section 3.2 the LAG will hold yearly events that will highlight the
positive actions to arise from LEADER innovation. All local stakeholders will be
invited to these events.
In order to make a meaningful and holistic contribution to local strategy
development, the Local Service Board for NPT and Swansea Bay City Region board
will be updated with LEADER project progress. Through these updates it is
envisaged that there will be potential for the mainstreaming of successful action into
and current and future strategic development and project implementation.

Types of Pilot Projects Proposed
Mountain biking

- Project in relation to packaging of biking holidays
Page 73 of 75

- Project to promote sustainability of industry
Community Management - With local authority cutbacks there is potential for
innovative approaches to community-run services
Local produce

- Projects offering training to new local producers

Rural transport

- New ways of getting people to work
- New forms of fuel for community vehicles

Young people

- Project looking to raise awareness of indebtedness
amongst young people

Time banking

- Developing time banking in Upper Amman valley and
cross boarder

Community energy

- Pilot for small scale installations

Digital exploitation

- Projects aiming to ‘digitise’ services

The list above underlines the range of different pilot studies proposed. This means
that LEADER could have an influence on a range of strategies and sectors such as:
Tourism; I.C.T; Renewable energy; Youth services; Business Development; and
Transportation. Therefore LEADER could pave the way for innovative thinking in a
number of fields in Neath Port Talbot and will help to bridge some of the gaps
gouged by Local Authority austerity measures.

SECTION 10 – DECLARATION AND SIGNATURE
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I am acting with the authority of the Local Action Group and certify to the best of my
knowledge and belief the information provided in this Local Development Strategy
application and supporting documentation are true and correct and the application
for financial assistance is for the minimum required to enable the project to proceed.
I undertake to notify the Welsh Government in advance of carrying out any changes
to the nature of this project.
I also confirm that I am not aware of any reason why the project may not proceed
and that the commitments and activities can be achieved within the timescales
indicated.
Local Action Group (LAG) Representative

Signed:
Name:
Chair/Deputy Chair LAG:
Date:
Administrative Body Representative

Signed:
Name:
Position in Administrative
Body:
Date:

Scheme Management Unit, Welsh Government, Rhodfa Padarn, Llanbadarn Fawr,
Aberystwyth, Ceredigion. SY23 3UR
Please submit an electronic copy to: LEADER2014-2020@wales.gsi.gov.uk
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